

2-Phase Plan with Module-level Activities						
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months						
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module
Month 0 - Mobilisation						
0	PHASE 0 — MOBILISATION	28	T-27	T-0	Programme Management	-
0.1	Execute contract and finalise Statement of Work	14	T-27	T-14	Commercial / Legal	-
0.2	Set up programme governance and RACI matrix	14	T-20	T-7	Programme Director	-
0.3	Onboard core programme team	21	T-20	T-0	HR / Resource Manager	-
0.4	Provision tooling and configure access	14	T-13	T-0	DevSecOps Lead	-
0.5	Bank dependency: Identify stakeholders from all relevant Bank business units (Refer 2. Business Units for a preliminary list of the Bus we will have to engage with)	28	T-13	T-0	Bank Sponsor / Bank PMO	-
0.6	Bank dependency: Provide as-is documentation pack — API list, customer journeys, non-functional requirement documentation, policy documents covering standard TATs for Lead, Service Request, Complaint and other relevant modules and ACOE modules	28	T-27	T-0	Bank Sponsor / Bank PMO	-
0.7	Validate and update the current understanding of the application landscape (refer to 3. Application Landscape sheet)	28	T-27	T-0	Bank IT	-
0.8	Validate and update the integrations list (refer to 4. Integration List sheet)	28	T-27	T-0	Bank IT	-
0.9	Confirm infrastructure readiness	21	T-20	T-0	Bank IT	-
0.10	Confirm software readiness	21	T-20	T-0	Bank IT	-
0.11	Bank dependency: provide required devices and browsers to Accentures	14	T-27	T-14	Bank IT	-
0.12	Prepare gap analysis questionnaires	14	T-27	T-14	Functional Lead	-
0.13	Create indicative customer journeys	21	T-27	T-7	Functional Lead	-
0.14	Identify and leverage reusable assets from comparable engagements to accelerate programme execution	21	T-20	T-0	Functional Lead	-
0.15	Draft, review and baseline Project Plan in MS Project	27	T-27	T-0	PM / Delivery Lead	-
0.16	Conduct M0 programme kickoff workshop (joint Bank and Accenture finalisation)	1	T-0	T-0	Programme Director; Bank Sponsor	-
PROGRAM START						
Phase 1						
1	CURRENT STATE ASSESSMENT & GAP ANALYSIS	14	Day 1	Day 14	Solution Architect	-
1.1	Current State Assessment — Conduct Assessment	14	Day 1	Day 14	Solution Architect	-
1.1.1	Conduct as-is process understanding and documentation — Branch visits	7	Day 1	Day 7	Functional Lead	-
1.1.2	Conduct as-is process understanding and documentation — Business Units (add BU names)	7	Day 1	Day 7	Functional Lead	-
1.1.3	Conduct as-is process understanding and documentation — Channels (Loan Management Module, ATM, Digital Lending Platform and others)	7	Day 1	Day 7	Functional Lead	-
1.1.4	Verify current integration and third-party API inventory	5	Day 8	Day 12	Integration Architect	-
1.1.5	Analyse and profile existing CRM, CCM and other relevant tools and validate data model with Bank	5	Day 8	Day 12	Data Architect	-
1.1.6	Verify existing dashboard and report inventory across Branch, Region, Zone and Head Office	5	Day 8	Day 12	Reporting Lead	-
1.1.7	Validate proposed architecture against Bank IT landscape	5	Day 8	Day 12	Enterprise Solution Architect, Bank Architect	-
1.2	Gap Analysis — Document and Validate with Bank	7	Day 8	Day 14	Solution Architect	-
1.2.1	Consolidate findings into Current State and Gap Analysis document	5	Day 8	Day 12	Solution Architect	-
1.2.2	Benchmark current usage and KPIs (lead conversion rates, Service Request TATs, complaint TATs, current adoption metrics) — establish baseline for measuring future adoption	5	Day 8	Day 12	Functional Lead / Reporting Lead	-
1.2.3	Obtain Bank review and validation of gap analysis findings	3	Day 12	Day 14	Bank Sponsor	-
1.2.4	Finalise Current State and Gap Analysis document jointly with Bank	3	Day 12	Day 14	Bank Sponsor; Solution Architect	-
2	NETWORK DESIGN AND DISCOVERY	70	Day 1	Day 70	Discovery Team	-
2.1	Infrastructure and Network Discovery	63	Day 1	Day 63	Infrastructure Architect	-
2.1.1	Plan Hyperforce India tenancy and place order	14	Day 1	Day 14	Cloud Architect	-
2.1.2	Network Architecture	63	Day 1	Day 63	Network Architect	-
2.1.2.1	Share Network Architecture diagram (iterative)	21	Day 1	Day 21	Network Architect	-
2.1.2.2	Map CRM platform security components in the Network Diagram	21	Day 8	Day 28	Security Architect	-
2.1.2.3	Conduct Network Architecture discussion with Bank IT, infrastructure provider, platform vendor and Accenture	21	Day 15	Day 35	Network Architect; Bank IT	-
2.1.2.4	Rework Network Architecture based on stakeholder discussion	21	Day 22	Day 42	Network Architect	-
2.1.2.5	Review final Network Architecture diagram with Bank PMO	14	Day 36	Day 49	Network Architect; Bank PMO	-
2.1.2.6	Capture feedback from Bank PMO on the Network Architecture diagram	7	Day 43	Day 49	Bank PMO	-
2.1.2.7	Incorporate feedback received and finalise Network Architecture diagram	14	Day 43	Day 56	Network Architect	-
2.1.2.8	Obtain EACC approval from Bank on the Network Architecture diagram	14	Day 50	Day 63	Bank Sponsor	-
2.1.3	Design Bank API Gateway integration (headless pattern, API-level alignment)	21	Day 8	Day 28	Integration Architect	-
2.1.4	Finalise Disaster Recovery and Business Continuity architecture	21	Day 15	Day 35	Cloud Architect	-

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
3	ENVIRONMENT SETUP & DEVOPS	56	Day 22	Day 77	DevSecOps Team	-	
3.1	Planning	49	Day 29	Day 77	DevSecOps Lead	-	
3.1.1	Develop Environment Strategy (org topology, cloud landing zone, DevSecOps-Setup CICD Pipeline, test data, deployment)	35	Day 22	Day 56	DevSecOps Lead	-	Environment Strategy Document
3.1.2	Provision Salesforce orgs (DEV, SIT, UAT, Pre-Prod, Performance, Production)	21	Day 29	Day 49	Salesforce Administrator	-	Provisioned Org Topology
3.2	On-Premise Private Cloud Infrastructure Build — Red Hat OpenShift (OKE / OVE), Storage, Observability and Security	219	Day 15	Day 233	Infrastructure Lead	-	
3.2.1	Design decision workshop with all OEM's and subcon	30	Day 15	Day 44	All SA's, OEM & Subcon SA's	-	
3.2.1.1	Preparation of the HLD & LLD	15	Day 15	Day 29	All SA's, OEM & Subcon SA's	-	HLD & LLD
3.2.1.2	Review and sign off HLD & LLD from Bank's team	15	Day 30	Day 44	Accenture SA's	-	Design finalize and sign off
3.2.2	ToR Switch Implementation, Server Racking & Stacking, Cabling and Power-On	21	Day 38	Day 58	Data Centre Engineer	-	
3.2.2.1	Receive and inspect server / switch hardware (PO verification)	3	Day 38	Day 40	Data Centre Engineer	-	Hardware Receipt Checklist
3.2.2.2	Install Top-of-Rack (ToR) switches — Non-Prod DC	5	Day 39	Day 43	Network Engineer	-	ToR Switch Installation Report — Non-Prod
3.2.2.3	Install Top-of-Rack (ToR) switches — Prod DC	5	Day 40	Day 44	Network Engineer	-	ToR Switch Installation Report — Prod
3.2.2.4	Install Top-of-Rack (ToR) switches — Prod DR DC	5	Day 41	Day 45	Network Engineer	-	ToR Switch Installation Report — DR
3.2.2.5	Cable ToR switches to spine/core — all DCs	5	Day 42	Day 46	Network Engineer	-	ToR Cabling Completion Confirmation
3.2.2.6	Rack and stack servers — Non-Prod DC	7	Day 43	Day 49	Data Centre Engineer	-	Rack & Stack Report — Non-Prod
3.2.2.7	Rack and stack servers — Prod DC	7	Day 45	Day 51	Data Centre Engineer	-	Rack & Stack Report — Prod
3.2.2.8	Rack and stack servers — Prod DR DC	7	Day 47	Day 53	Data Centre Engineer	-	Rack & Stack Report — DR
3.2.2.9	Run structured cabling — data and IPMI/iDRAC — all DCs	7	Day 48	Day 54	Data Centre Engineer	-	Cabling Sign-off Sheet
3.2.2.10	Connect power, UPS and PDU — all DCs	5	Day 50	Day 54	Data Centre Engineer	-	Power Connectivity Confirmation
3.2.2.11	Power on servers and validate POST — Non-Prod DC	3	Day 51	Day 53	Data Centre Engineer	-	POST Validation Report — Non-Prod
3.2.2.12	Power on servers and validate POST — Prod DC	3	Day 52	Day 54	Data Centre Engineer	-	POST Validation Report — Prod
3.2.2.13	Power on servers and validate POST — Prod DR DC	3	Day 52	Day 54	Data Centre Engineer	-	POST Validation Report — DR
3.2.2.14	Validate ToR uplinks and inter-DC connectivity	5	Day 53	Day 57	Network Engineer	-	Inter-DC Connectivity Test Report
3.2.2.M	Confirm M-HW — All DCs racked, cabled and powered on	1	Day 58	Day 58	Infrastructure Lead	-	Hardware Readiness Sign-off
3.2.3	Server and Switch Firmware Upgrades	21	Day 52	Day 72	Infrastructure Engineer	-	
3.2.3.1	Inventory all server and switch firmware versions — all DCs	3	Day 52	Day 54	Infrastructure Engineer	-	Firmware Inventory Report
3.2.3.2	Download and stage approved firmware packages (BIOS/UEFI, iDRAC/iLO/BMC, NIC, HBA, storage controller)	3	Day 53	Day 55	Infrastructure Engineer	-	Staged Firmware Package List
3.2.3.3	Upgrade server BIOS/UEFI firmware — Non-Prod DC	5	Day 54	Day 58	Infrastructure Engineer	-	BIOS Upgrade Report — Non-Prod
3.2.3.4	Upgrade server BIOS/UEFI firmware — Prod DC	5	Day 56	Day 60	Infrastructure Engineer	-	BIOS Upgrade Report — Prod
3.2.3.5	Upgrade server BIOS/UEFI firmware — Prod DR DC	5	Day 58	Day 62	Infrastructure Engineer	-	BIOS Upgrade Report — DR
3.2.3.6	Upgrade iDRAC / iLO / BMC firmware — all DCs	5	Day 60	Day 64	Infrastructure Engineer	-	BMC Firmware Upgrade Report
3.2.3.7	Upgrade ToR switch firmware — all DCs	5	Day 62	Day 66	Network Engineer	-	Switch Firmware Upgrade Report
3.2.3.8	Upgrade HBA and NIC firmware — all DCs	5	Day 63	Day 67	Infrastructure Engineer	-	HBA/NIC Firmware Upgrade Report
3.2.3.9	Upgrade storage controller firmware — all DCs	5	Day 65	Day 69	Infrastructure Engineer	-	Storage Controller Firmware Upgrade Report
3.2.3.10	Post-firmware burn-in and validation tests	5	Day 67	Day 71	Infrastructure Engineer	-	Post-Firmware Validation Report
3.2.3.M	Confirm M-FW — Firmware baseline applied and validated across all DCs	1	Day 72	Day 72	Infrastructure Lead	-	Firmware Baseline Sign-off
3.2.4	Port Opening Requests and Firewall Rule Implementation	21	Day 45	Day 65	Network Engineer	-	
3.2.4.1	Document full port and protocol requirements matrix (all components)	5	Day 45	Day 49	Solution Architect	-	Port and Protocol Matrix
3.2.4.2	Submit firewall change requests — Non-Prod DC	5	Day 47	Day 51	Network Engineer	-	Firewall CR — Non-Prod
3.2.4.3	Submit firewall change requests — Prod DC	5	Day 49	Day 53	Network Engineer	-	Firewall CR — Prod
3.2.4.4	Submit firewall change requests — Prod DR DC	5	Day 50	Day 54	Network Engineer	-	Firewall CR — DR
3.2.4.5	Bank dependency: CAB review and approval of firewall change requests	7	Day 52	Day 58	Bank IT / CAB	-	CAB Approval Records
3.2.4.6	Implement and review approved firewall rules — Non-Prod DC	5	Day 55	Day 59	Network Engineer	-	Firewall Rules Implementation — Non-Prod
3.2.4.7	Implement and review approved firewall rules — Prod DC	5	Day 56	Day 60	Network Engineer	-	Firewall Rules Implementation — Prod
3.2.4.8	Implement and review approved firewall rules — Prod DR DC	5	Day 58	Day 62	Network Engineer	-	Firewall Rules Implementation — DR
3.2.4.9	End-to-end port connectivity smoke tests — all DCs	5	Day 60	Day 64	Network Engineer	-	Firewall Connectivity Test Report
3.2.4.M	Confirm M-FW-RULES — All firewall rules approved and operational	1	Day 65	Day 65	Infrastructure Lead	-	Firewall Rules Sign-off
3.2.5	Load Balancer (LB) and Global Server Load Balancing (GSLB) Deployment	35	Day 73	Day 107	Network Engineer	-	
3.2.5.1	Define LB and GSLB architecture: VIP design, health-check strategy, session persistence and failover policy	5	Day 73	Day 77	Network Architect	-	LB and GSLB Architecture Design Document
3.2.5.2	Provision primary Load Balancer VM/appliance — Non-Prod DC	5	Day 74	Day 78	Infrastructure Engineer	-	Non-Prod LB Primary Provisioned
3.2.5.3	Provision standby Load Balancer VM/appliance — Non-Prod DC (HA pair)	5	Day 75	Day 79	Infrastructure Engineer	-	Non-Prod LB Standby Provisioned
3.2.5.4	Provision primary and standby Load Balancer VM/appliance — Prod DC	5	Day 77	Day 81	Infrastructure Engineer	-	Prod DC LB HA Pair Provisioned
3.2.5.5	Provision primary and standby Load Balancer VM/appliance — Prod DR DC	5	Day 78	Day 82	Infrastructure Engineer	-	Prod DR LB HA Pair Provisioned
3.2.5.6	Install and configure HAProxy / F5 LTM / NGINX Plus on LB nodes — all DCs	7	Day 79	Day 85	Network Engineer	-	LB Software Installed and Configured — All DCs

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
3.2.5.7	Configure LB Virtual IPs (VIPs) for OKE DMZ ingress — all DCs	5	Day 81	Day 85	Network Engineer	-	OKE Ingress VIPs Configured
3.2.5.8	Configure LB Virtual IPs (VIPs) for OVE internal services — all DCs	5	Day 82	Day 86	Network Engineer	-	OVE Internal Service VIPs Configured
3.2.5.9	Configure LB health checks, session persistence and connection timeout policies	5	Day 83	Day 87	Network Engineer	-	LB Health Check and Policy Configuration
3.2.5.10	Configure LB SSL/TLS offloading and certificate binding — all VIPs	5	Day 85	Day 89	Security Engineer	-	TLS Offload Configuration
3.2.5.11	Configure LB active-passive HA failover between primary and standby — all DCs	5	Day 86	Day 90	Network Engineer	-	LB HA Failover Configuration
3.2.5.12	Provision and configure GSLB nodes — Prod DC and Prod DR DC	7	Day 87	Day 93	Network Engineer	-	GSLB Nodes Provisioned
3.2.5.13	Configure GSLB DNS zones and authoritative name server delegation	5	Day 89	Day 93	Network Engineer	-	GSLB DNS Zone Configuration
3.2.5.14	Configure GSLB load-balancing method (active-active / active-passive) and health monitors	5	Day 90	Day 94	Network Engineer	-	GSLB Load-Balancing Method Configuration
3.2.5.15	GSLB configuration step — description missing in source infra list (Infra_activity v1.0, row 61); to be confirmed	1	Day 91	Day 91	Network Engineer	-	
3.2.5.16	Configure GSLB automatic DNS failover — Prod DC → Prod DR DC	5	Day 92	Day 96	Network Engineer	-	GSLB DNS Failover Configuration
3.2.5.17	Integrate LB VIPs with OKE OCP Routes and OVE service endpoints	5	Day 93	Day 97	OpenShift Engineer	-	LB-OKE/OVE Integration Confirmed
3.2.5.18	Register all LB VIPs and service hostnames in GSLB DNS — all DCs	5	Day 94	Day 98	Network Engineer	-	GSLB DNS Registration Confirmed
3.2.5.19	Configure Prometheus scrape targets for LB metrics (connection rate, latency, error rate)	3	Day 95	Day 97	Infrastructure Engineer	-	LB Metrics Scrape Configuration
3.2.5.20	End-to-end LB connectivity test: clients → GSLB → LB VIP → OKE/OVE → backend	5	Day 96	Day 100	Network Engineer	-	LB and GSLB Connectivity Test Report
3.2.5.21	Test GSLB DNS failover — simulate Prod DC outage and validate DR redirect	3	Day 97	Day 99	Network Engineer	-	GSLB Failover Test Report
3.2.5.22	Test LB HA failover — simulate primary LB failure and validate standby promotion	3	Day 98	Day 100	Network Engineer	-	LB HA Failover Test Report
3.2.5.23	Conduct VAPT scan on LB and GSLB layer — all DCs	7	Day 99	Day 105	Security Tester	-	LB/GSLB VAPT Report
3.2.5.24	Remediate VAPT findings on LB and GSLB layer	5	Day 101	Day 105	Network Engineer	-	LB/GSLB VAPT Remediation Closure
3.2.5.25	Document LB and GSLB configuration, runbooks and failover procedures	5	Day 102	Day 106	Network Engineer	-	LB and GSLB Runbooks
3.2.5.M	Confirm M-LB-GSLB — Load Balancer and GSLB operational across all DCs	1	Day 107	Day 107	Infrastructure Lead	-	LB and GSLB Sign-off
3.2.6 EDB Postgres Database Deployment and High-Availability Configuration		49	Day 73	Day 121	Database Engineer	-	
3.2.6.1	Define database architecture: primary/standby topology, connection pooling strategy, backup and DR design	5	Day 73	Day 77	Database Architect	-	Database Architecture Design Document
3.2.6.2	Provision EDB Postgres primary VM — Non-Prod DC	5	Day 75	Day 79	Database Engineer	-	Non-Prod EDB Primary VM Provisioned
3.2.6.3	Provision EDB Postgres standby VM — Non-Prod DC	5	Day 76	Day 80	Database Engineer	-	Non-Prod EDB Standby VM Provisioned
3.2.6.4	Provision EDB Postgres primary VM — Prod DC	5	Day 78	Day 82	Database Engineer	-	Prod DC EDB Primary VM Provisioned
3.2.6.5	Provision EDB Postgres standby VM — Prod DC	5	Day 80	Day 84	Database Engineer	-	Prod DC EDB Standby VM Provisioned
3.2.6.6	Provision EDB Postgres primary VM — Prod DR DC	5	Day 81	Day 85	Database Engineer	-	Prod DR EDB Primary VM Provisioned
3.2.6.7	Provision EDB Postgres standby VM — Prod DR DC	5	Day 83	Day 87	Database Engineer	-	Prod DR EDB Standby VM Provisioned
3.2.6.8	Install EDB Postgres on primary and standby VMs — all DCs (Non-Prod, Prod DC, Prod DR)	7	Day 85	Day 91	Database Engineer	-	EDB Postgres Installed — All DCs
3.2.6.9	Apply OS and EDB Postgres security hardening baseline (pg_hba.conf, SSL/TLS, role separation, audit logging)	5	Day 87	Day 91	Security Engineer	-	EDB Postgres Security Hardening Report
3.2.6.10	Configure PostgreSQL streaming replication: primary → standby — Non-Prod DC	5	Day 89	Day 93	Database Engineer	-	Non-Prod Streaming Replication Configured
3.2.6.11	Configure PostgreSQL streaming replication: primary → standby — Prod DC	5	Day 90	Day 94	Database Engineer	-	Prod DC Streaming Replication Configured
3.2.6.12	Configure PostgreSQL streaming replication: primary → standby — Prod DR DC	5	Day 92	Day 96	Database Engineer	-	Prod DR Streaming Replication Configured
3.2.6.13	Install and configure EDB Failover Manager (EFM) on all database nodes — all DCs	5	Day 94	Day 98	Database Engineer	-	EFM Installed and Configured — All DCs
3.2.6.14	Install and configure PgBouncer connection pooler on primary nodes — all DCs	5	Day 95	Day 99	Database Engineer	-	PgBouncer Configured — All DCs
3.2.6.15	Provision and configure Barman backup server — all DCs (continuous WAL archiving to object storage)	7	Day 97	Day 103	Database Engineer	-	Barman Backup Server Configured — All DCs
3.2.6.16	Configure EDB Postgres schemas for KONG API Gateway metadata (routes, services, plugins, consumers)	5	Day 99	Day 103	Database Engineer	-	KONG Metadata Schema Applied
3.2.6.17	Configure EDB Postgres schemas for application workloads — Non-Prod, Prod DC, Prod DR	5	Day 101	Day 105	Database Engineer	-	Application Schemas Configured
3.2.6.18	Configure database firewall rules: allow connections from OKE/OVE pods on port 5432 via PgBouncer only	3	Day 102	Day 104	Security Engineer	-	Database Firewall Rules Applied
3.2.6.19	Validate EFM automatic failover: simulate primary loss and confirm standby promotion — all DCs	5	Day 103	Day 107	Database Engineer	-	EFM Failover Validation Report — All DCs
3.2.6.20	Validate Barman point-in-time recovery (PITR): restore to a specific timestamp — all DCs	5	Day 105	Day 109	Database Engineer	-	PITR Validation Report — All DCs
3.2.6.21	Configure Prometheus postgres_exporter for database metrics (connections, replication lag, query performance)	3	Day 107	Day 109	Infrastructure Engineer	-	EDB Postgres Prometheus Metrics Configured
3.2.6.22	Import EDB Postgres Grafana dashboards and configure replication lag and query performance alerts	3	Day 108	Day 110	Infrastructure Engineer	-	EDB Postgres Grafana Dashboard
3.2.6.23	Configure EDB Postgres audit log shipping → Fluentd → ELK (structured JSON format)	3	Day 109	Day 111	Infrastructure Engineer	-	EDB Postgres Log Shipping to ELK Confirmed

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
3.2.6.24	Conduct VAPT scan on EDB Postgres nodes and connection endpoints — all DCs	7	Day 110	Day 116	Security Tester	-	EDB Postgres VAPT Report
3.2.6.25	Remediate EDB Postgres VAPT findings and re-validate	5	Day 112	Day 116	Database Engineer	-	EDB Postgres VAPT Remediation Closure
3.2.6.26	Conduct database performance benchmark: read/write throughput, connection pool saturation, replication lag under load	5	Day 114	Day 118	Database Engineer	-	EDB Postgres Performance Benchmark Report
3.2.6.27	Perform database capacity planning and document sizing assumptions for Prod DC and DR	3	Day 115	Day 117	Database Architect	-	Database Capacity Planning Document
3.2.6.28	Document EDB Postgres runbooks: failover procedure, backup recovery, schema migration, credential rotation	5	Day 116	Day 120	Database Engineer	-	EDB Postgres Operational Runbooks
3.2.6.29	Obtain Bank IT sign-off on database HA, backup and recovery design	3	Day 118	Day 120	Bank IT	-	Database Design Bank IT Sign-off
3.2.6.M	Confirm M-DB — EDB Postgres HA cluster operational and validated across all DCs	1	Day 121	Day 121	Infrastructure Lead	-	EDB Postgres Sign-off
3.2.7	Red Hat OpenShift OKE and OVE Deployment — Non-Prod DC	35	Day 73	Day 107	OpenShift Engineer	-	
3.2.7.1	Provision OKE control plane nodes (3x) — Non-Prod DC	5	Day 73	Day 77	OpenShift Engineer	-	Non-Prod OKE Control Plane Provisioned
3.2.7.2	Provision OKE worker nodes (compute pool) — Non-Prod DC	5	Day 75	Day 79	OpenShift Engineer	-	Non-Prod OKE Worker Nodes Provisioned
3.2.7.3	Install Red Hat OpenShift OKE cluster — Non-Prod DC	10	Day 77	Day 86	OpenShift Engineer	-	Non-Prod OKE Cluster Installed
3.2.7.4	Configure OKE cluster networking (OVN-Kubernetes), OCP Routes and Ingress controller — Non-Prod	5	Day 81	Day 85	OpenShift Engineer	-	Non-Prod OKE Networking Configuration
3.2.7.5	Provision OVE control plane nodes (3x) — Non-Prod DC	5	Day 83	Day 87	OpenShift Engineer	-	Non-Prod OVE Control Plane Provisioned
3.2.7.6	Provision OVE worker nodes (compute pool) — Non-Prod DC	5	Day 85	Day 89	OpenShift Engineer	-	Non-Prod OVE Worker Nodes Provisioned
3.2.7.7	Install Red Hat OpenShift OVE cluster — Non-Prod DC	10	Day 87	Day 96	OpenShift Engineer	-	Non-Prod OVE Cluster Installed
3.2.7.8	Configure OVE networking, RBAC and NetworkPolicy — Non-Prod	5	Day 90	Day 94	OpenShift Engineer	-	Non-Prod OVE Networking and RBAC Configuration
3.2.7.9	Configure OpenShift Service Mesh — Non-Prod	5	Day 92	Day 96	OpenShift Engineer	-	Non-Prod Service Mesh Configuration
3.2.7.10	Integrate Non-Prod OKE/OVE with Load Balancer VIP and GSLB	5	Day 94	Day 98	Network Engineer	-	Non-Prod LB/GSLB Integration Confirmation
3.2.7.11	Conduct VAPT scan — Non-Prod OKE/OVE clusters	10	Day 96	Day 105	Security Tester	-	Non-Prod VAPT Report
3.2.7.12	Remediate VAPT findings — Non-Prod	7	Day 100	Day 106	OpenShift Engineer	-	Non-Prod VAPT Remediation Closure
3.2.7.M	Confirm M-OKE-NP — Non-Prod OKE/OVE clusters operational	1	Day 107	Day 107	Infrastructure Lead	-	Non-Prod OKE/OVE Sign-off
3.2.8	Red Hat OpenShift OKE and OVE Deployment — Prod DC and Prod DR DC	42	Day 101	Day 142	OpenShift Engineer	-	
3.2.8.1	Provision OKE control plane nodes (3x) — Prod DC	5	Day 101	Day 105	OpenShift Engineer	-	Prod OKE Control Plane Provisioned
3.2.8.2	Provision OKE worker nodes — Prod DC	1	Day 103	Day 103	OpenShift Engineer	-	Prod DC OKE Worker Nodes Provisioned
3.2.8.3	Install Red Hat OpenShift OKE cluster — Prod DC	10	Day 103	Day 112	OpenShift Engineer	-	Prod DC OKE Cluster Installed
3.2.8.4	Provision OKE control plane nodes (3x) — Prod DR DC	5	Day 106	Day 110	OpenShift Engineer	-	DR OKE Control Plane Provisioned
3.2.8.5	Provision OKE worker nodes — Prod DR DC	5	Day 108	Day 112	OpenShift Engineer	-	DR OKE Worker Nodes Provisioned
3.2.8.6	Install Red Hat OpenShift OKE cluster — Prod DR DC	10	Day 110	Day 119	OpenShift Engineer	-	Prod DR OKE Cluster Installed
3.2.8.7	Provision OVE control plane nodes and worker nodes — Prod DC	5	Day 113	Day 117	OpenShift Engineer	-	Prod OVE Nodes Provisioned
3.2.8.8	Install Red Hat OpenShift OVE cluster — Prod DC	10	Day 115	Day 124	OpenShift Engineer	-	Prod DC OVE Cluster Installed
3.2.8.9	Provision OVE control plane nodes and worker nodes — Prod DR DC	5	Day 118	Day 122	OpenShift Engineer	-	DR OVE Nodes Provisioned
3.2.8.10	Install Red Hat OpenShift OVE cluster — Prod DR DC	10	Day 120	Day 129	OpenShift Engineer	-	Prod DR OVE Cluster Installed
3.2.8.11	Configure OKE/OVE networking, RBAC and NetworkPolicy — Prod DC and DR	7	Day 123	Day 129	OpenShift Engineer	-	Prod OKE/OVE Networking Configuration
3.2.8.12	Configure OpenShift Service Mesh — Prod DC and DR	5	Day 126	Day 130	OpenShift Engineer	-	Prod Service Mesh Configuration
3.2.8.13	Integrate Prod/DR OKE/OVE with Load Balancer VIP and GSLB	5	Day 127	Day 131	Network Engineer	-	Prod/DR LB/GSLB Integration Confirmation
3.2.8.14	Configure cross-DC/DR cluster federation and disaster recovery failover	7	Day 129	Day 135	OpenShift Engineer	-	Cross-DC Federation Configuration
3.2.8.15	Conduct VAPT scan — Prod DC and DR OKE/OVE clusters	10	Day 131	Day 140	Security Tester	-	Prod/DR VAPT Report
3.2.8.16	Remediate VAPT findings — Prod DC and DR	7	Day 135	Day 141	OpenShift Engineer	-	Prod/DR VAPT Remediation Closure
3.2.8.17	Validate Prod DC ↔ Prod DR failover (OKE/OVE)	5	Day 137	Day 141	OpenShift Engineer	-	Cross-DC Failover Test Report
3.2.8.M	Confirm M-OKE-PROD — Prod DC and Prod DR OKE/OVE clusters operational	1	Day 142	Day 142	Infrastructure Lead	-	Prod OKE/OVE Sign-off
3.2.9	Container-Based NGINX Web Server and API Gateway Deployment on OKE/OVE	28	Day 122	Day 149	OpenShift Engineer	-	
3.2.9.1	Define NGINX container architecture: ingress controller vs standalone, namespace design, resource quotas	5	Day 122	Day 126	Solution Architect	-	NGINX Container Architecture Design
3.2.9.2	Create and harden NGINX container image (Red Hat UBI base, CIS benchmark, non-root user, read-only filesystem)	7	Day 123	Day 129	DevSecOps Engineer	-	Hardened NGINX Container Image
3.2.9.3	Push NGINX container image to internal container registry (OCP registry / Quay) with image signing	3	Day 125	Day 127	DevSecOps Engineer	-	NGINX Image in Registry — Signed
3.2.9.4	Scan NGINX container image for vulnerabilities using Trivy / Clair / Red Hat ACS	3	Day 125	Day 127	Security Engineer	-	NGINX Image Vulnerability Scan Report
3.2.9.5	Write Kubernetes Deployment and Service manifests for NGINX — Non-Prod OKE	5	Day 126	Day 130	OpenShift Engineer	-	NGINX K8s Manifests — Non-Prod
3.2.9.6	Write Kubernetes Deployment and Service manifests for NGINX — Prod DC OKE	5	Day 127	Day 131	OpenShift Engineer	-	NGINX K8s Manifests — Prod DC
3.2.9.7	Write Kubernetes Deployment and Service manifests for NGINX — Prod DR OKE	5	Day 128	Day 132	OpenShift Engineer	-	NGINX K8s Manifests — Prod DR
3.2.9.8	Configure NGINX ConfigMap: server blocks, reverse proxy upstreams, gzip, security headers (HSTS, CSP, X-Frame-Options)	5	Day 129	Day 133	OpenShift Engineer	-	NGINX ConfigMap Configuration

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
3.2.9.9	Configure TLS termination on NGINX using cert-manager-issued certificates (internal CA)	5	Day 130	Day 134	Security Engineer	-	NGINX TLS Configuration
3.2.9.10	Configure OpenShift Route / Kubernetes Ingress to expose NGINX externally via LB VIP	5	Day 132	Day 136	OpenShift Engineer	-	NGINX OCP Route / Ingress Configuration
3.2.9.11	Configure Horizontal Pod Autoscaler (HPA) for NGINX pods based on CPU and request-rate metrics	3	Day 133	Day 135	OpenShift Engineer	-	NGINX HPA Configuration
3.2.9.12	Configure Pod Disruption Budget (PDB) and anti-affinity rules for NGINX HA across nodes	3	Day 133	Day 135	OpenShift Engineer	-	NGINX PDB and Anti-Affinity Configuration
3.2.9.13	Apply OCP NetworkPolicy to restrict NGINX pod ingress/egress to authorised sources only	3	Day 134	Day 136	Security Engineer	-	NGINX NetworkPolicy Applied
3.2.9.14	Deploy NGINX via GitOps pipeline (ArgoCD / Flux) — Non-Prod OKE	5	Day 135	Day 139	DevSecOps Engineer	-	NGINX Deployed via GitOps — Non-Prod
3.2.9.15	Deploy NGINX via GitOps pipeline — Prod DC OKE	5	Day 136	Day 140	DevSecOps Engineer	-	NGINX Deployed via GitOps — Prod DC
3.2.9.16	Deploy NGINX via GitOps pipeline — Prod DR OKE	5	Day 137	Day 141	DevSecOps Engineer	-	NGINX Deployed via GitOps — Prod DR
3.2.9.17	Validate NGINX end-to-end: client → GSLB → LB VIP → OKE Route → NGINX pod → upstream service	5	Day 138	Day 142	OpenShift Engineer	-	NGINX End-to-End Connectivity Test Report
3.2.9.18	Validate NGINX HPA autoscaling under simulated load — all clusters	3	Day 139	Day 141	Performance Engineer	-	NGINX HPA Autoscale Validation Report
3.2.9.19	Configure Prometheus scrape for NGINX metrics (nginx-prometheus-exporter: active connections, request rate, error rate)	3	Day 140	Day 142	Infrastructure Engineer	-	NGINX Prometheus Metrics Configuration
3.2.9.20	Import NGINX Grafana dashboard and configure alerting rules	3	Day 140	Day 142	Infrastructure Engineer	-	NGINX Grafana Dashboard
3.2.9.21	Configure NGINX access and error log shipping → Fluentd → ELK (structured JSON format)	3	Day 141	Day 143	Infrastructure Engineer	-	NGINX Log Shipping to ELK Confirmed
3.2.9.22	Conduct VAPT scan on NGINX container and exposed endpoints — all clusters	7	Day 142	Day 148	Security Tester	-	NGINX VAPT Report
3.2.9.23	Remediate NGINX VAPT findings and re-scan	5	Day 143	Day 147	DevSecOps Engineer	-	NGINX VAPT Remediation Closure
3.2.9.24	Document NGINX container deployment runbook, upgrade procedure and rollback playbook	5	Day 144	Day 148	DevSecOps Engineer	-	NGINX Deployment Runbook
3.2.9.25	API Gateway installation and configuration	2	Day 145	Day 146	Infrastructure Engineer	-	API GW installation
3.2.9.26	Create and configure KONG Control Plane	1	Day 146	Day 146	Infrastructure Engineer	-	API GW installation and configuration
3.2.9.27	Create and configure KONG Data Plane	1	Day 146	Day 146	Infrastructure Engineer	-	API GW installation and configuration
3.2.9.28	Integrate API GW with Postgres Database	1	Day 146	Day 146	Infrastructure Engineer	-	API GW installation and configuration
3.2.9.29	Configure the service and route on API GW	2	Day 147	Day 148	Infrastructure Engineer	-	API GW installation
3.2.9.30	Performance testing and failover testing	2	Day 147	Day 148	Infrastructure Engineer	-	API GW performance testing
3.2.9.M	Confirm M-NGINX — Container-based NGINX web server operational across all OKE clusters	1	Day 149	Day 149	Infrastructure Lead	-	NGINX Container Sign-off
3.2.10	Backup Server Deployment and Configuration	28	Day 122	Day 149	Infrastructure Engineer	-	
3.2.10.1	Provision backup server VMs / nodes — all DCs	5	Day 122	Day 126	Infrastructure Engineer	-	Backup Server VMs Provisioned
3.2.10.2	Install backup software (Veeam / OADP / Commvault)	7	Day 124	Day 130	Infrastructure Engineer	-	Backup Software Installed
3.2.10.3	Configure backup policies — OKE etcd snapshots (all clusters)	5	Day 128	Day 132	Infrastructure Engineer	-	etcd Backup Policy Configured
3.2.10.4	Configure backup policies — OVE persistent volumes	5	Day 130	Day 134	Infrastructure Engineer	-	OVE PV Backup Policy Configured
3.2.10.5	Configure backup policies — EDB Postgres (Barman WAL archiving)	5	Day 133	Day 137	Database Engineer	-	EDB Postgres Backup Policy Configured
3.2.10.6	Configure backup policies — MinIO bucket replication	5	Day 136	Day 140	Infrastructure Engineer	-	MinIO Backup Policy Configured
3.2.10.7	Configure backup replication to DR site	5	Day 138	Day 142	Infrastructure Engineer	-	DR Backup Replication Configured
3.2.10.8	Test restore procedures — Prod and Non-Prod environments	7	Day 140	Day 146	Infrastructure Engineer	-	Restore Test Report
3.2.10.9	Document backup and restore runbooks	5	Day 144	Day 148	Infrastructure Engineer	-	Backup and Restore Runbooks
3.2.10.M	Confirm M-BCK — Backup and restore validated across all environments	1	Day 149	Day 149	Infrastructure Lead	-	Backup Readiness Sign-off
3.2.11	OKE/OVE Integration with Active Directory / LDAP	21	Day 129	Day 149	OpenShift Engineer	-	
3.2.11.1	Confirm AD/LDAP service account design and OU structure with Bank IT	3	Day 129	Day 131	Identity Engineer	-	AD/LDAP Design Confirmation
3.2.11.2	Configure OpenShift OAuth LDAP identity provider — Non-Prod OKE/OVE	5	Day 130	Day 134	OpenShift Engineer	-	Non-Prod AD/LDAP Integration Configured
3.2.11.3	Configure OpenShift OAuth LDAP identity provider — Prod DC OKE/OVE	5	Day 133	Day 137	OpenShift Engineer	-	Prod DC AD/LDAP Integration Configured
3.2.11.4	Configure OpenShift OAuth LDAP identity provider — Prod DR OKE/OVE	5	Day 135	Day 139	OpenShift Engineer	-	Prod DR AD/LDAP Integration Configured
3.2.11.5	Map AD groups to OpenShift RBAC cluster roles across all environments	5	Day 137	Day 141	OpenShift Engineer	-	AD Group to RBAC Role Mapping
3.2.11.6	Configure LDAP group sync CronJob for continuous synchronisation	5	Day 139	Day 143	OpenShift Engineer	-	LDAP Sync CronJob Configured
3.2.11.7	Integrate Grafana, Kong Manager and other admin portals with OIDC/LDAP	5	Day 142	Day 146	OpenShift Engineer	-	Admin Portal LDAP Integration Confirmed
3.2.11.8	Validate AD/LDAP login and RBAC entitlements — all clusters	5	Day 144	Day 148	Identity Engineer	-	AD/LDAP Validation Report
3.2.11.M	Confirm M-LDAP — AD/LDAP integration complete across all clusters	1	Day 149	Day 149	Infrastructure Lead	-	AD/LDAP Integration Sign-off
3.2.12	MinIO Distributed Object Storage Deployment	28	Day 122	Day 149	Infrastructure Engineer	-	
3.2.12.1	Provision MinIO nodes (4-node erasure set) — Non-Prod DC	5	Day 122	Day 126	Infrastructure Engineer	-	Non-Prod MinIO Nodes Provisioned
3.2.12.2	Provision MinIO nodes — Prod DC	5	Day 124	Day 128	Infrastructure Engineer	-	Prod MinIO Nodes Provisioned
3.2.12.3	Provision MinIO nodes — Prod DR DC	5	Day 127	Day 131	Infrastructure Engineer	-	DR MinIO Nodes Provisioned
3.2.12.4	Install MinIO distributed cluster on OVE — all sites	7	Day 130	Day 136	Infrastructure Engineer	-	MinIO Cluster Installed — All Sites
3.2.12.5	Configure MinIO TLS and certificate management	5	Day 133	Day 137	Security Engineer	-	MinIO TLS Configuration
3.2.12.6	Configure MinIO buckets, IAM policies and lifecycle rules	7	Day 136	Day 142	Infrastructure Engineer	-	MinIO Bucket and IAM Configuration
3.2.12.7	Configure MinIO site replication (Prod DC ↔ Prod DR)	5	Day 139	Day 143	Infrastructure Engineer	-	MinIO Cross-Site Replication Configured
3.2.12.8	Integrate MinIO with OKE and OVE workloads	5	Day 142	Day 146	OpenShift Engineer	-	MinIO OKE/OVE Integration Confirmed

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
3.2.12.9	Validate MiniIO HA and cross-site failover	5	Day 144	Day 148	Infrastructure Engineer	-	MiniIO HA and Failover Test Report
3.2.12.M	Confirm M-MINIO — MiniIO operational across all sites	1	Day 149	Day 149	Infrastructure Lead	-	MiniIO Sign-off
3.2.13	Observability — Prometheus and Grafana Deployment	28	Day 143	Day 170	OpenShift Engineer	-	
3.2.13.1	Deploy Prometheus Operator — Non-Prod OKE/OVE	5	Day 143	Day 147	OpenShift Engineer	-	Non-Prod Prometheus Operator Deployed
3.2.13.2	Deploy Prometheus Operator — Prod DC OKE/OVE	5	Day 145	Day 149	OpenShift Engineer	-	Prod DC Prometheus Operator Deployed
3.2.13.3	Deploy Prometheus Operator — Prod DR OKE/OVE	5	Day 147	Day 151	OpenShift Engineer	-	Prod DR Prometheus Operator Deployed
3.2.13.4	Configure ServiceMonitors — OKE/OVE system components, DB, LB, MiniIO, ToR switches	7	Day 149	Day 155	Infrastructure Engineer	-	ServiceMonitor Configuration
3.2.13.5	Configure Prometheus alerting rules aligned to SLAs	7	Day 152	Day 158	OpenShift Engineer	-	Alerting Rules Configuration
3.2.13.6	Integrate Prometheus with Alertmanager (PagerDuty / email notifications)	5	Day 155	Day 159	OpenShift Engineer	-	Alertmanager Integration Confirmed
3.2.13.7	Deploy Grafana — Prod namespace	5	Day 157	Day 161	Infrastructure Engineer	-	Grafana Deployed
3.2.13.8	Import pre-built Grafana dashboards (OKE, OVE, DB, MiniIO, LB, ToR)	7	Day 159	Day 165	Infrastructure Engineer	-	Grafana Dashboards Imported
3.2.13.9	Build custom infrastructure health and SLA dashboards in Grafana	7	Day 162	Day 168	Infrastructure Engineer	-	Custom Grafana Dashboards
3.2.13.10	Configure Grafana OIDC authentication (AD/LDAP)	5	Day 165	Day 169	OpenShift Engineer	-	Grafana OIDC Configuration
3.2.13.M	Confirm M-OBS — Prometheus and Grafana observability stack live	1	Day 170	Day 170	Infrastructure Lead	-	Observability Sign-off
3.2.14	ELK Stack Deployment (Elasticsearch · Logstash · Kibana)	28	Day 143	Day 170	Infrastructure Engineer	-	
3.2.14.1	Provision Elasticsearch namespace and nodes on OVE — all sites	5	Day 143	Day 147	Infrastructure Engineer	-	Elasticsearch Namespace Provisioned
3.2.14.2	Install Elasticsearch cluster (3-node, minimum) on OVE	7	Day 145	Day 151	Infrastructure Engineer	-	Elasticsearch Cluster Installed
3.2.14.3	Install and configure Logstash pipelines	7	Day 148	Day 154	Infrastructure Engineer	-	Logstash Pipelines Configured
3.2.14.4	Install Kibana dashboard server	5	Day 151	Day 155	Infrastructure Engineer	-	Kibana Installed
3.2.14.5	Deploy Fluentd/Fluentbit DaemonSet on all OKE/OVE clusters	7	Day 154	Day 160	OpenShift Engineer	-	Fluentd/Fluentbit DaemonSet Deployed
3.2.14.6	Configure log shipping: OKE, OVE, LB, DB, ToR switches → Logstash	7	Day 157	Day 163	Infrastructure Engineer	-	Log Shipping Configuration
3.2.14.7	Configure Kibana index patterns and base security/operational dashboards	7	Day 160	Day 166	Infrastructure Engineer	-	Kibana Index Patterns and Dashboards
3.2.14.8	Configure ELK index lifecycle management (ILM) and retention policies	5	Day 163	Day 167	Infrastructure Engineer	-	ILM Configuration
3.2.14.9	Integrate ELK with enterprise SIEM (log forwarding)	5	Day 165	Day 169	Security Engineer	-	ELK-to-SIEM Integration Confirmed
3.2.14.M	Confirm M-ELK — ELK log aggregation operational	1	Day 170	Day 170	Infrastructure Lead	-	ELK Sign-off
3.2.15	Kubernetes Security and SIEM Integration	35	Day 164	Day 198	Security Engineer	-	
3.2.15.1	Deploy Falco runtime security — all OKE/OVE clusters	7	Day 164	Day 170	Security Engineer	-	Falco Deployed — All Clusters
3.2.15.2	Deploy OPA Gatekeeper / Kyverno admission controller — all clusters	7	Day 167	Day 173	Security Engineer	-	Admission Controller Deployed
3.2.15.3	Configure CIS Kubernetes benchmark policies	5	Day 171	Day 175	Security Engineer	-	CIS Benchmark Policies Applied
3.2.15.4	Configure pod security admission (restricted profile) — all namespaces	5	Day 173	Day 177	Security Engineer	-	Pod Security Admission Configured
3.2.15.5	Enable and configure Kubernetes API server audit logging — all clusters	3	Day 176	Day 178	OpenShift Engineer	-	Audit Logging Enabled
3.2.15.6	Integrate Falco runtime alerts → SIEM (Splunk / QRadar / ELK)	7	Day 177	Day 183	Security Engineer	-	Falco-to-SIEM Integration Confirmed
3.2.15.7	Integrate OKE/OVE audit logs → SIEM — all clusters	7	Day 181	Day 187	Security Engineer	-	Audit Log SIEM Integration Confirmed
3.2.15.8	Configure SIEM correlation rules for Kubernetes threat detection	7	Day 184	Day 190	Security Engineer	-	SIEM Correlation Rules Configured
3.2.15.9	Conduct red team / threat simulation exercise on OKE/OVE environments	7	Day 188	Day 194	Penetration Tester	-	Red Team Exercise Report
3.2.15.10	Remediate red team and SIEM findings and re-validate	7	Day 191	Day 197	Security Engineer	-	Security Findings Remediation Closure
3.2.15.M	Confirm M-SIEM — Kubernetes security and SIEM integration live	1	Day 198	Day 198	Infrastructure Lead	-	Kubernetes Security Sign-off
3.2.16	PIM / PAM Integration (Privileged Identity and Access Management)	28	Day 164	Day 191	Security Engineer	-	
3.2.16.1	Confirm PIM/PAM product selection with Bank IT (CyberArk / BeyondTrust / Delinea)	3	Day 164	Day 166	Security Architect	-	PIM/PAM Product Confirmation
3.2.16.2	Install and configure PAM vault — Non-Prod	7	Day 166	Day 172	Security Engineer	-	Non-Prod PAM Vault Configured
3.2.16.3	Install and configure PAM vault — Prod DC and DR	7	Day 170	Day 176	Security Engineer	-	Prod PAM Vault Configured
3.2.16.4	Onboard privileged accounts: OpenShift admin, DB, MiniIO, OS root	7	Day 174	Day 180	Security Engineer	-	Privileged Accounts Onboarded
3.2.16.5	Configure session recording for all privileged access activities	5	Day 179	Day 183	Security Engineer	-	Session Recording Configured
3.2.16.6	Integrate PAM with AD/LDAP for automated credential rotation	7	Day 182	Day 188	Identity Engineer	-	PAM-AD/LDAP Integration Confirmed
3.2.16.7	Conduct PAM access review and Bank IT sign-off	5	Day 186	Day 190	Security Architect	-	PAM Access Review Sign-off
3.2.16.M	Confirm M-PAM — PIM/PAM integration complete and signed off	1	Day 191	Day 191	Infrastructure Lead	-	PIM/PAM Sign-off
3.2.17	Load and Performance Testing	42	Day 192	Day 233	Performance Engineer	-	
3.2.17.1	Define performance test strategy, tooling and acceptance criteria	5	Day 192	Day 196	Performance Engineer	-	Performance Test Strategy
3.2.17.2	Prepare test environment and seed representative test data	5	Day 195	Day 199	Performance Engineer	-	Test Environment Ready
3.2.17.3	Baseline performance test — Non-Prod cluster	7	Day 198	Day 204	Performance Engineer	-	Baseline Performance Test Report
3.2.17.4	Load test — OKE ingress / API gateway throughput at peak load	7	Day 202	Day 208	Performance Engineer	-	Load Test Report — API Gateway
3.2.17.5	Soak test — 72-hour sustained load on Prod DC	3	Day 206	Day 208	Performance Engineer	-	Soak Test Report
3.2.17.6	Stress test — OVE microservices at 150% peak concurrent load	5	Day 208	Day 212	Performance Engineer	-	Stress Test Report
3.2.17.7	Failover performance test — Prod DC → Prod DR (zero data loss validation)	5	Day 210	Day 214	Performance Engineer	-	DR Failover Performance Test Report
3.2.17.8	MiniIO throughput and latency benchmarking under load	5	Day 213	Day 217	Infrastructure Engineer	-	MiniIO Performance Benchmark Report
3.2.17.9	EDB Postgres read/write throughput under sustained load	5	Day 216	Day 220	Database Engineer	-	EDB Postgres Performance Report
3.2.17.10	Validate OKE/OVE Horizontal Pod Autoscaler (HPA) under ramp load	7	Day 219	Day 225	OpenShift Engineer	-	HPA Autoscale Validation Report
3.2.17.11	Analyse results and produce consolidated performance test report	5	Day 223	Day 227	Performance Engineer	-	Consolidated Performance Test Report
3.2.17.12	Remediate performance bottleneck findings and re-test	7	Day 226	Day 232	Performance Engineer	-	Performance Remediation Closure Report

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
3.2.17.M	Confirm M-PERF — Load and performance testing accepted	1	Day 233	Day 233	Infrastructure Lead	-	Performance Sign-off
3.4	DevSecOps	49	Day 29	Day 77	DevSecOps Lead	-	
3.3.1	Provision DevSecOps virtual machines	14	Day 29	Day 42	DevSecOps Engineer	-	DevSecOps VMs Provisioned
3.3.2	Provide access to DevSecOps virtual machines	14	Day 29	Day 42	DevSecOps Engineer	-	DevSecOps VM Access Confirmation
3.3.3	Share DevSecOps binary URL list with Bank	14	Day 29	Day 42	DevSecOps Lead	-	DevSecOps Binary URL List
3.3.4	Bank dependency: download DevSecOps application binaries	7	Day 36	Day 42	Bank IT	-	Downloaded Application Binaries
3.3.5	Transfer application binaries to DevSecOps servers	14	Day 36	Day 49	DevSecOps Engineer	-	Binaries Deployed on Servers
3.3.6	Define branching and overall DevSecOps strategy	21	Day 29	Day 49	DevSecOps Lead	-	DevSecOps Strategy Document
3.3.7	Onboard DevSecOps resources	21	Day 29	Day 49	DevSecOps Lead	-	DevSecOps Resource Onboarding Tracker
3.3.8	Install and configure source control management (GitLab)	14	Day 36	Day 49	DevSecOps Engineer	-	GitLab Installed and Configured
3.3.9	Install and configure build orchestration tool	21	Day 36	Day 56	DevSecOps Engineer	-	Build Orchestration Tool Configured
3.3.10	Install and configure Salesforce CLI plugin	14	Day 43	Day 56	DevSecOps Engineer	-	Salesforce CLI Plugin Configured
3.3.11	Conduct VAPT scanning on DevSecOps server	14	Day 50	Day 63	Security Tester	-	VAPT Scan Report
3.3.12	Configure DevSecOps connectivity to Salesforce orgs	14	Day 50	Day 63	DevSecOps Engineer	-	DevSecOps to Salesforce Connectivity Confirmed
3.3.13	Create DevSecOps pipeline for SIT environment	21	Day 50	Day 70	DevSecOps Engineer	-	SIT Pipeline Live
3.3.14	Create DevSecOps pipeline for UAT environment	14	Day 57	Day 70	DevSecOps Engineer	-	UAT Pipeline Live
3.3.15	Create DevSecOps pipeline for Pre-Production environment	21	Day 57	Day 77	DevSecOps Engineer	-	Pre-Prod Pipeline Live
3.3.16	Create DevSecOps pipeline for Production environment	14	Day 64	Day 77	DevSecOps Engineer	-	Production Pipeline Live
3.3.17	Integrate Static Application Security Testing, secrets scanning and dependency scanning	21	Day 50	Day 70	DevSecOps Engineer	-	Security Scans Integrated in Pipeline
3.3.18	Seed sandboxes and establish test data baseline (anonymised)	21	Day 57	Day 77	Salesforce Administrator	-	Seeded Sandboxes
3.3.19	Set up Bank API Gateway mock for early development	21	Day 57	Day 77	Integration Engineer	-	API Gateway Mock
3.3.20	Confirm M3 — environments ready for Sprint 1	1	Day 77	Day 77	DevSecOps Lead	-	Environment Readiness Sign-off
4	DATA MIGRATION EXECUTION (Phase 1)	235	Day 36	Day 270	Data Migration Team	P1-All	
4.1	Data Migration Requirement Gathering	49	Day 36	Day 84	Data Migration Lead	P1-All	
4.1.1	Understand existing Bank source tables and data dictionary	21	Day 36	Day 56	Data Architect	P1-All	Source Tables Understanding Document
4.1.2	Identify which tables are to be migrated to the new CRM platform	21	Day 43	Day 63	Data Architect	P1-All	Tables-to-Migrate List
4.1.3	Walk Bank through the proposed CRM data fields	14	Day 50	Day 63	Data Architect	P1-All	Proposed CRM Fields Walkthrough MOM
4.1.4	Conduct field-to-field mapping of Bank source tables with proposed CRM tables	14	Day 57	Day 70	Data Architect	P1-All	Field-to-Field Mapping Sheet
4.1.5	Conduct data mapping and transformation logic definition workshops	21	Day 57	Day 77	Data Architect; Bank IT	P1-All	Transformation Logic Document
4.1.6	Map Bank source tables to target CRM objects	14	Day 64	Day 77	Data Architect	P1-All	Source-to-Object Mapping Sheet
4.1.7	Share first draft of Data Migration Strategy with Bank	14	Day 64	Day 77	Data Migration Lead	P1-All	Data Migration Strategy v1
4.1.8	Incorporate Bank feedback on Data Migration Strategy	7	Day 71	Day 77	Data Migration Lead	P1-All	Data Migration Strategy v2
4.1.9	Conduct workshop with Bank PMO to align on required and not-required fields	14	Day 71	Day 84	Data Architect; Bank PMO	P1-All	Required Fields Alignment MOM
4.1.10	Share final Data Migration Strategy document with Bank	7	Day 78	Day 84	Data Migration Lead	P1-All	Final Data Migration Strategy Document
4.1.11	Obtain Bank sign-off on Data Migration Strategy	7	Day 78	Day 84	Bank Sponsor	P1-All	Data Migration Strategy Sign-off
4.2	ETL Readiness Activities	35	Day 78	Day 112	ETL Lead	P1-All	
4.2.1	Share approved field mapping sheet with ETL team	14	Day 78	Day 91	Data Architect	P1-All	Approved Field Mapping Sheet
4.2.2	Share staging table design	7	Day 85	Day 91	Data Architect	P1-All	Staging Table Design
4.2.3	Share sample data extracts for test runs	14	Day 85	Day 98	Bank IT	P1-All	Sample Data Extracts
4.2.4	Provide data volume and load window expectations	14	Day 85	Day 98	Data Migration Lead	P1-All	Volume and Load Window Specifications
4.2.5	Verify connectivity to source systems (read-only access), staging database (read/write access) and CRM sandbox (API access with credentials)	14	Day 92	Day 105	DevSecOps Engineer	P1-All	Connectivity Verification Report
4.2.6	Validate staging table schema (column names, data types, constraints)	14	Day 92	Day 105	Data Architect	P1-All	Staging Schema Validation Report
4.2.7	Review sample data extracts for format consistency	14	Day 99	Day 112	Data Quality Lead	P1-All	Data Format Consistency Report
4.3	ETL Developer Environment Setup	21	Day 85	Day 105	DevSecOps Engineer	P1-All	
4.3.1	Provide access to ETL development environment	14	Day 85	Day 98	DevSecOps Engineer	P1-All	ETL Development Environment Access
4.3.2	Establish ETL connections to source and target systems	14	Day 92	Day 105	ETL Developer	P1-All	ETL Connection Configuration
4.3.3	Configure CRM credentials for ETL connectors	14	Day 92	Day 105	DevSecOps Engineer	P1-All	ETL Connector Credentials Configured
4.4	ETL Development	84	Day 99	Day 182	ETL Developer	P1-All	
4.4.1	Write and validate ETL scripts	70	Day 99	Day 168	ETL Developer	P1-All	ETL Scripts; Validation Reports
4.4.2	Rework ETL scripts based on validation findings and close	35	Day 148	Day 182	ETL Developer	P1-All	Reworked ETL Scripts; Closure Report
4.5	Data Load Phases	116	Day 155	Day 270	Data Migration Team	P1-All	
4.5.1	Execute Mock Load #1 in DEV sandbox to validate transformations	28	Day 155	Day 182	Data Migration Team	P1-All	Mock Load #1 Report
4.5.2	Execute Mock Load #2 with partial data in SIT to validate end-to-end with integrations	28	Day 176	Day 203	Data Migration Team	P1-All	Mock Load #2 Report
4.5.3	Execute Mock Load #3 with full volume in UAT to validate performance and completeness	35	Day 197	Day 231	Data Migration Team	P1-All	Mock Load #3 Report
4.5.4	Produce data reconciliation report and obtain quality sign-off	21	Day 225	Day 245	Data Quality Lead	P1-All	Reconciliation Sign-off
4.5.5	Build Change Data Capture / Incremental ETL for cutover-day catch-up	56	Day 190	Day 245	ETL Developer	P1-All	CDC Pipeline Ready

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
4.5.6	Execute Production Load during cutover	14	Day 257	Day 270	Data Migration Team	P1-All	Production Load Execution Report
Phase 1 - Module wise activities							
5	Service Management	203	Day 22	Day 224			
5.1	Discovery & design	49	Day 22	Day 70			
5.1.1	Service Management — Benchmarking the current Service Management capabilities within the Siebel CRM module	49	Day 22	Day 70	Functional Lead — Service	P1-Service	Service Siebel Benchmarking
5.1.2	Service Management — Walkthrough wireframes with Bank and capture feedback	49	Day 22	Day 70	Functional Lead — Service	P1-Service	Service Management Wireframes v1; Feedback Log
5.1.3	Service Management — Update wireframes based on Bank feedback	49	Day 22	Day 70	Functional Lead — Service	P1-Service	Service Management Wireframes v2
5.1.4	Service Management — Obtain wireframe sign-off from Bank	49	Day 22	Day 70	Functional Lead — Service	P1-Service	Service Management Wireframes Sign-off
5.1.5	Service Management — Create Business Requirements Document covering: (1) user stories, (2) process flows, (3) field list with validations, (4) integrations, (5) masters, (6) wireframes, (7) requirements traceability matrix	49	Day 22	Day 70	Functional Lead — Service	P1-Service	Service Management BRD v1 (with RTM)
5.1.6	Service Management — Capture Bank feedback on BRD and update	49	Day 22	Day 70	Functional Lead — Service	P1-Service	Service Management BRD v2
5.1.7	Service Management — Obtain BRD sign-off from Bank	49	Day 22	Day 70	Functional Lead — Service	P1-Service	Service Management BRD signed-off
5.1.8	Service Management — Conduct technical walkthrough to development and testing teams	49	Day 22	Day 70	Solution Architect	P1-Service	Service Management Technical Walkthrough MOM
5.1.9	Service Management — Prepare technical document (Low-Level Design)	49	Day 22	Day 70	Functional Architect	P1-Service	Service Management LLD v1
5.1.10	Service Management — Resolve open queries and obtain technical document sign-off	49	Day 22	Day 70	Functional Architects	P1-Service	Service Management LLD signed-off
5.2	Configure, build & unit test	77	Day 71	Day 147			
5.2.1	Build Service Management — develop and unit-test	77	Day 71	Day 147	Service Management Pod	P1-Service	Service Management build complete; Unit Test Reports
5.2.2	Conduct post-build walkthrough for Service Management to internal testing team	77	Day 71	Day 147	Service Management Pod; QA Team	P1-Service	Service Management Post-Build Walkthrough MOM
5.3	System integration testing (SIT)	42	Day 148	Day 189			
5.3.1	Service Management — Prepare SIT test cases, scenarios and test data	42	Day 148	Day 189	QA Team	P1-Service	Service Management SIT Test Cases and Test Data
5.3.2	Service Management — Execute SIT (module-level testing)	42	Day 148	Day 189	QA Team	P1-Service	Service Management SIT Execution Log
5.3.3	Service Management — Fix defects raised during SIT	42	Day 148	Day 189	Service Management Pod	P1-Service	Service Management SIT Defect Closure
5.3.4	Service Management — Obtain SIT sign-off	42	Day 148	Day 189	QA Lead	P1-Service	Service Management SIT Sign-off
5.4	User acceptance testing (UAT)	35	Day 190	Day 224			
5.4.1	Service Management — Execute UAT	35	Day 190	Day 224	Bank UAT and Implementation Team	P1-Service	Service Management UAT Execution Log
5.4.2	Service Management — Fix defects raised during UAT	35	Day 190	Day 224	Service Management Pod	P1-Service	Service Management UAT Defect Closure
5.4.3	Service Management — Obtain UAT sign-off from Bank	35	Day 190	Day 224	Bank Sponsor	P1-Service	Service Management UAT Sign-off
6	Customer 360	189	Day 1	Day 189			
6.1	Discovery & design	42	Day 1	Day 42			
6.1.1	Customer 360 — Benchmarking the current C360 capabilities within the Siebel CRM module	42	Day 1	Day 42	Functional Lead — C360	P1-C360	Customer 360 Siebel Benchmarking
6.1.2	Customer 360 — Walkthrough wireframes with Bank and capture feedback	42	Day 1	Day 42	Functional Lead — C360	P1-C360	Customer 360 Wireframes v1; Feedback Log
6.1.3	Customer 360 — Update wireframes based on Bank feedback	42	Day 1	Day 42	Functional Lead — C360	P1-C360	Customer 360 Wireframes v2
6.1.4	Customer 360 — Obtain wireframe sign-off from Bank	42	Day 1	Day 42	Functional Lead — C360	P1-C360	Customer 360 Wireframes Sign-off
6.1.5	Customer 360 — Create Business Requirements Document covering: (1) user stories, (2) process flows, (3) field list with validations, (4) integrations, (5) masters, (6) wireframes, (7) requirements traceability matrix	42	Day 1	Day 42	Functional Lead — C360	P1-C360	Customer 360 BRD v1 (with RTM)
6.1.6	Customer 360 — Capture Bank feedback on BRD and update	42	Day 1	Day 42	Functional Lead — C360	P1-C360	Customer 360 BRD v2
6.1.7	Customer 360 — Obtain BRD sign-off from Bank	42	Day 1	Day 42	Functional Lead — C360	P1-C360	Customer 360 BRD signed-off
6.1.8	Customer 360 — Conduct technical walkthrough to development and testing teams	42	Day 1	Day 42	Solution Architect	P1-C360	Customer 360 Technical Walkthrough MOM
6.1.9	Customer 360 — Prepare technical document (Low-Level Design)	42	Day 1	Day 42	Functional Architect	P1-C360	Customer 360 LLD v1
6.1.10	Customer 360 — Resolve open queries and obtain technical document sign-off	42	Day 1	Day 42	Functional Architects	P1-C360	Customer 360 LLD signed-off
6.2	Configure, build & unit test	70	Day 43	Day 112			
6.2.1	Build Customer 360 — develop and unit-test	70	Day 43	Day 112	C360 Pod	P1-C360	Customer 360 build complete; Unit Test Reports
6.2.2	Conduct post-build walkthrough for Customer 360 to internal testing team	70	Day 43	Day 112	C360 Pod; QA Team	P1-C360	Customer 360 Post-Build Walkthrough MOM
6.3	System integration testing (SIT)	42	Day 113	Day 154			
6.3.1	Customer 360 — Prepare SIT test cases, scenarios and test data	42	Day 113	Day 154	QA Team	P1-C360	Customer 360 SIT Test Cases and Test Data
6.3.2	Customer 360 — Execute SIT (module-level testing)	42	Day 113	Day 154	QA Team	P1-C360	Customer 360 SIT Execution Log
6.3.3	Customer 360 — Fix defects raised during SIT	42	Day 113	Day 154	C360 Pod	P1-C360	Customer 360 SIT Defect Closure
6.3.4	Customer 360 — Obtain SIT sign-off	42	Day 113	Day 154	QA Lead	P1-C360	Customer 360 SIT Sign-off
6.4	User acceptance testing (UAT)	35	Day 155	Day 189			
6.4.1	Customer 360 — Execute UAT	35	Day 155	Day 189	Bank UAT and Implementation Team	P1-C360	Customer 360 UAT Execution Log
6.4.2	Customer 360 — Fix defects raised during UAT	35	Day 155	Day 189	C360 Pod	P1-C360	Customer 360 UAT Defect Closure
6.4.3	Customer 360 — Obtain UAT sign-off from Bank	35	Day 155	Day 189	Bank Sponsor	P1-C360	Customer 360 UAT Sign-off

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
7	Lead Management	189	Day 1	Day 189			
7.1	Discovery & design	42	Day 1	Day 42			
7.1.1	Lead Management — Benchmarking the current Lead Management capabilities within the Siebel CRM module	42	Day 1	Day 42	Functional Lead — Lead	P1-Lead	Lead Management Siebel Benchmarking
7.1.2	Lead Management — Walkthrough wireframes with Bank and capture feedback	42	Day 1	Day 42	Functional Lead — Lead	P1-Lead	Lead Management Wireframes v1; Feedback Log
7.1.3	Lead Management — Update wireframes based on Bank feedback	42	Day 1	Day 42	Functional Lead — Lead	P1-Lead	Lead Management Wireframes v2
7.1.4	Lead Management — Obtain wireframe sign-off from Bank	42	Day 1	Day 42	Functional Lead — Lead	P1-Lead	Lead Management Wireframes Sign-off
7.1.5	Lead Management — Create Business Requirements Document covering: (1) user stories, (2) process flows, (3) field list with validations, (4) integrations, (5) masters, (6) wireframes, (7) requirements traceability matrix	42	Day 1	Day 42	Functional Lead — Lead	P1-Lead	Lead Management BRD v1 (with RTM)
7.1.6	Lead Management — Capture Bank feedback on BRD and update	42	Day 1	Day 42	Functional Lead — Lead	P1-Lead	Lead Management BRD v2
7.1.7	Lead Management — Obtain BRD sign-off from Bank	42	Day 1	Day 42	Functional Lead — Lead	P1-Lead	Lead Management BRD signed-off
7.1.8	Lead Management — Conduct technical walkthrough to development and testing teams	42	Day 1	Day 42	Solution Architect	P1-Lead	Lead Management Technical Walkthrough MOM
7.1.9	Lead Management — Prepare technical document (Low-Level Design)	42	Day 1	Day 42	Functional Architect	P1-Lead	Lead Management LLD v1
7.1.10	Lead Management — Resolve open queries and obtain technical document sign-off	42	Day 1	Day 42	Functional Architects	P1-Lead	Lead Management LLD signed-off
7.2	Configure, build & unit test	70	Day 43	Day 112			
7.2.1	Build Lead Management — develop and unit-test	70	Day 43	Day 112	Lead Management Pod	P1-Lead	Lead Management build complete; Unit Test Reports
7.2.2	Conduct post-build walkthrough for Lead Management to internal testing team	70	Day 43	Day 112	Lead Management Pod; QA Team	P1-Lead	Lead Management Post-Build Walkthrough MOM
7.3	System integration testing (SIT)	42	Day 113	Day 154			
7.3.1	Lead Management — Prepare SIT test cases, scenarios and test data	42	Day 113	Day 154	QA Team	P1-Lead	Lead Management SIT Test Cases and Test Data
7.3.2	Lead Management — Execute SIT (module-level testing)	42	Day 113	Day 154	QA Team	P1-Lead	Lead Management SIT Execution Log
7.3.3	Lead Management — Fix defects raised during SIT	42	Day 113	Day 154	Lead Management Pod	P1-Lead	Lead Management SIT Defect Closure
7.3.4	Lead Management — Obtain SIT sign-off	42	Day 113	Day 154	QA Lead	P1-Lead	Lead Management SIT Sign-off
7.4	User acceptance testing (UAT)	35	Day 155	Day 189			
7.4.1	Lead Management — Execute UAT	35	Day 155	Day 189	Bank UAT and Implementation Team	P1-Lead	Lead Management UAT Execution Log
7.4.2	Lead Management — Fix defects raised during UAT	35	Day 155	Day 189	Lead Management Pod	P1-Lead	Lead Management UAT Defect Closure
7.4.3	Lead Management — Obtain UAT sign-off from Bank	35	Day 155	Day 189	Bank Sponsor	P1-Lead	Lead Management UAT Sign-off
8	Sales Management	189	Day 22	Day 210			
8.1	Discovery & design	42	Day 22	Day 63			
8.1.1	Sales Management — Benchmarking the current Management capabilities within the Siebel CRM module	42	Day 22	Day 63	Functional Lead — Sales	P1-Sales	Sales Siebel Benchmarking
8.1.2	Sales Management — Walkthrough wireframes with Bank and capture feedback	42	Day 22	Day 63	Functional Lead — Sales	P1-Sales	Sales Management Wireframes v1; Feedback Log
8.1.3	Sales Management — Update wireframes based on Bank feedback	42	Day 22	Day 63	Functional Lead — Sales	P1-Sales	Sales Management Wireframes v2
8.1.4	Sales Management — Obtain wireframe sign-off from Bank	42	Day 22	Day 63	Functional Lead — Sales	P1-Sales	Sales Management Wireframes Sign-off
8.1.5	Sales Management — Create Business Requirements Document covering: (1) user stories, (2) process flows, (3) field list with validations, (4) integrations, (5) masters, (6) wireframes, (7) requirements traceability matrix	42	Day 22	Day 63	Functional Lead — Sales	P1-Sales	Sales Management BRD v1 (with RTM)
8.1.6	Sales Management — Capture Bank feedback on BRD and update	42	Day 22	Day 63	Functional Lead — Sales	P1-Sales	Sales Management BRD v2
8.1.7	Sales Management — Obtain BRD sign-off from Bank	42	Day 22	Day 63	Functional Lead — Sales	P1-Sales	Sales Management BRD signed-off
8.1.8	Sales Management — Conduct technical walkthrough to development and testing teams	42	Day 22	Day 63	Solution Architect	P1-Sales	Sales Management Technical Walkthrough MOM
8.1.9	Sales Management — Prepare technical document (Low-Level Design)	42	Day 22	Day 63	Functional Architect	P1-Sales	Sales Management LLD v1
8.1.10	Sales Management — Resolve open queries and obtain technical document sign-off	42	Day 22	Day 63	Functional Architects	P1-Sales	Sales Management LLD signed-off
8.2	Configure, build & unit test	70	Day 64	Day 133			
8.2.1	Build Sales Management — develop and unit-test	70	Day 64	Day 133	Sales Management Pod	P1-Sales	Sales Management build complete; Unit Test Reports
8.2.2	Conduct post-build walkthrough for Sales Management to internal testing team	70	Day 64	Day 133	Sales Management Pod; QA Team	P1-Sales	Sales Management Post-Build Walkthrough MOM
8.3	System integration testing (SIT)	42	Day 134	Day 175			
8.3.1	Sales Management — Prepare SIT test cases, scenarios and test data	42	Day 134	Day 175	QA Team	P1-Sales	Sales Management SIT Test Cases and Test Data
8.3.2	Sales Management — Execute SIT (module-level testing)	42	Day 134	Day 175	QA Team	P1-Sales	Sales Management SIT Execution Log
8.3.3	Sales Management — Fix defects raised during SIT	42	Day 134	Day 175	Sales Management Pod	P1-Sales	Sales Management SIT Defect Closure
8.3.4	Sales Management — Obtain SIT sign-off	42	Day 134	Day 175	QA Lead	P1-Sales	Sales Management SIT Sign-off
8.4	User acceptance testing (UAT)	35	Day 176	Day 210			
8.4.1	Sales Management — Execute UAT	35	Day 176	Day 210	Bank UAT and Implementation Team	P1-Sales	Sales Management UAT Execution Log
8.4.2	Sales Management — Fix defects raised during UAT	35	Day 176	Day 210	Sales Management Pod	P1-Sales	Sales Management UAT Defect Closure
8.4.3	Sales Management — Obtain UAT sign-off from Bank	35	Day 176	Day 210	Bank Sponsor	P1-Sales	Sales Management UAT Sign-off

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
9	Complaint Management	203	Day 43	Day 245			
9.1	Discovery & design	49	Day 43	Day 91			
9.1.1	Complaint Management — Benchmarking the current Complaint Management capabilities within the Siebel CRM module	49	Day 43	Day 91	Functional Lead — Complaint	P1-Complaint	Complaint Siebel Benchmarking
9.1.2	Complaint Management — Walkthrough wireframes with Bank and capture feedback	49	Day 43	Day 91	Functional Lead — Complaint	P1-Complaint	Complaint Management Wireframes v1; Feedback Log
9.1.3	Complaint Management — Update wireframes based on Bank feedback	49	Day 43	Day 91	Functional Lead — Complaint	P1-Complaint	Complaint Management Wireframes v2
9.1.4	Complaint Management — Obtain wireframe sign-off from Bank	49	Day 43	Day 91	Functional Lead — Complaint	P1-Complaint	Complaint Management Wireframes Sign-off
9.1.5	Complaint Management — Create Business Requirements Document covering: (1) user stories, (2) process flows, (3) field list with validations, (4) integrations, (5) masters, (6) wireframes, (7) requirements traceability matrix	49	Day 43	Day 91	Functional Lead — Complaint	P1-Complaint	Complaint Management BRD v1 (with RTM)
9.1.6	Complaint Management — Capture Bank feedback on BRD and update	49	Day 43	Day 91	Functional Lead — Complaint	P1-Complaint	Complaint Management BRD v2
9.1.7	Complaint Management — Obtain BRD sign-off from Bank	49	Day 43	Day 91	Functional Lead — Complaint	P1-Complaint	Complaint Management BRD signed-off
9.1.8	Complaint Management — Conduct technical walkthrough to development and testing teams	49	Day 43	Day 91	Solution Architect	P1-Complaint	Complaint Management Technical Walkthrough MOM
9.1.9	Complaint Management — Prepare technical document (Low-Level Design)	49	Day 43	Day 91	Functional Architect	P1-Complaint	Complaint Management LLD v1
9.1.10	Complaint Management — Resolve open queries and obtain technical document sign-off	49	Day 43	Day 91	Functional Architects	P1-Complaint	Complaint Management LLD signed-off
9.2	Configure, build & unit test	77	Day 92	Day 168			
9.2.1	Build Complaint Management — develop and unit-test (incl. JANSURAKSHA, INGRAM, CPGRAM)	77	Day 92	Day 168	Complaint Pod	P1-Complaint	Complaint Management build complete; Unit Test Reports
9.2.2	Conduct post-build walkthrough for Complaint Management to internal testing team	77	Day 92	Day 168	Complaint Pod; QA Team	P1-Complaint	Complaint Management Post-Build Walkthrough MOM
9.3	System integration testing (SIT)	42	Day 169	Day 210			
9.3.1	Complaint Management — Prepare SIT test cases, scenarios and test data	42	Day 169	Day 210	QA Team	P1-Complaint	Complaint Management SIT Test Cases and Test Data
9.3.2	Complaint Management — Execute SIT (module-level testing)	42	Day 169	Day 210	QA Team	P1-Complaint	Complaint Management SIT Execution Log
9.3.3	Complaint Management — Fix defects raised during SIT	42	Day 169	Day 210	Complaint Pod	P1-Complaint	Complaint Management SIT Defect Closure
9.3.4	Complaint Management — Obtain SIT sign-off	42	Day 169	Day 210	QA Lead	P1-Complaint	Complaint Management SIT Sign-off
9.4	User acceptance testing (UAT)	35	Day 211	Day 245			
9.4.1	Complaint Management — Execute UAT	35	Day 211	Day 245	Bank UAT and Implementation Team	P1-Complaint	Complaint Management UAT Execution Log
9.4.2	Complaint Management — Fix defects raised during UAT	35	Day 211	Day 245	Complaint Pod	P1-Complaint	Complaint Management UAT Defect Closure
9.4.3	Complaint Management — Obtain UAT sign-off from Bank	35	Day 211	Day 245	Bank Sponsor	P1-Complaint	Complaint Management UAT Sign-off
10	BUILD, SIT AND TEST PLANNING (OVERALL PHASE 1 LEVEL ACTIVITIES)	238	Day 15	Day 252	QA Lead / Integration Lead	P1-All	
10.1	Build Phase 1 integrations per Bank integration list	140	Day 50	Day 189	Integration Pod	P1-All	Integration components live in DEV
10.2	Develop Test Strategy (objectives, scope, levels, approach, defect management)	28	Day 15	Day 42	QA Lead	P1-All	Test Strategy v1
10.3	Develop Master Test Plan and per-module Test Plans (schedule, resources, test data, RTM, communications)	28	Day 29	Day 56	QA Lead	P1-All	Master Test Plan and Module Test Plans
10.4	Execute integrated functional and non-functional SIT, performance testing and security testing	28	Day 211	Day 238	QA Team	P1-All	Integrated SIT Report; VAPT Report
10.5	Triage defects, retest, regress and close SIT with Bank sign-off	14	Day 239	Day 252	QA Lead	P1-All	SIT Closure Report; Bank Sign-off
11	CHANGE MANAGEMENT & TRAINING	249	Day 22	Day 270	Change Management Team	P1-All	
11.1	Develop Change Management Strategy and Plan (stakeholders, communications, training, rollout, adoption)	35	Day 22	Day 56	Change Management Lead	P1-All	Change Management Strategy and Plan
11.2	Conduct pre-UAT core team enablement	35	Day 120	Day 154	Training Lead	P1-All	Core Team Trained
11.3	Develop training collateral (videos, manuals, e-learning, in-app guidance)	56	Day 134	Day 189	Training Lead	P1-All	Training Collateral Pack
11.4	Train-the-Trainer — Phase 1	56	Day 155	Day 210	Training Lead	P1-All	
11.4.1	Planning and Preparation	14	Day 155	Day 168	Training Lead	P1-All	
11.4.1.1	Bank dependency: identify key stakeholders for the Train-the-Trainer workshops	7	Day 155	Day 161	Bank Sponsor	P1-All	Train-the-Trainer Stakeholder List
11.4.1.2	Bank dependency: select internal trainers (subject matter experts and power users) from the Bank	14	Day 155	Day 168	Bank Sponsor	P1-All	Internal Trainers Roster
11.4.2	Content Development	21	Day 162	Day 182	Training Lead	P1-All	
11.4.2.1	Develop training curriculum and material for Phase 1 modules	21	Day 162	Day 182	Training Lead	P1-All	Phase 1 Training Curriculum and Material
11.4.3	Train-the-Trainer Workshops	28	Day 183	Day 210	Training Lead	P1-All	
11.4.3.1	Conduct Train-the-Trainer workshop — Service Management	7	Day 183	Day 189	Training Lead; Trainers	P1-Service	Service Management T-the-T Completion Report
11.4.3.2	Conduct Train-the-Trainer workshop — Customer 360	7	Day 183	Day 189	Training Lead; Trainers	P1-C360	Customer 360 T-the-T Completion Report
11.4.3.3	Conduct Train-the-Trainer workshop — Lead Management	7	Day 190	Day 196	Training Lead; Trainers	P1-Lead	Lead Management T-the-T Completion Report
11.4.3.4	Conduct Train-the-Trainer workshop — Sales Management	7	Day 190	Day 196	Training Lead; Trainers	P1-Sales	Sales Management T-the-T Completion Report
11.4.3.5	Conduct Train-the-Trainer workshop — Complaint Management	7	Day 197	Day 203	Training Lead; Trainers	P1-Complaint	Complaint Management T-the-T Completion Report

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
11.4.3.6	Conduct Q&A and troubleshooting — address doubts and edge cases	7	Day 197	Day 203	Training Lead; Trainers	P1-All	Q&A and Edge Cases Log
11.4.3.7	UAT test preparation by trainers (familiarisation before supporting Bank UAT)	7	Day 204	Day 210	Training Lead; Trainers	P1-All	UAT Test Preparation Confirmation
11.4.3.8	Deliver end-user training to Branch, Relationship Managers, Field, Contact Centre and Complaint-handling cohorts	49	Day 211	Day 259	Training Team	P1-All	End-User Training Tracker
11.4.3.9	Measure adoption via leading indicators dashboard	32	Day 239	Day 270	Change Management Lead	P1-All	Adoption Dashboard v1
12	UAT SIGN OFF	7	Day 246	Day 252	CUG Team	P1-All	
12.1	Obtain UAT final sign-off from Bank (consolidated across all Phase 1 modules)	1	Day 252	Day 252	Bank Sponsor	P1-All	UAT Final Sign-off
13	CLOSED USER GROUP TESTING (Phase 1, 3 weeks)	21	Day 239	Day 259	CUG Team	P1-All	
13.1	Identify and onboard Closed User Group (pilot branches and users)	7	Day 239	Day 245	Programme Director	P1-All	CUG Onboarding List
13.2	Execute CUG test scenarios with real users at controlled volume	14	Day 246	Day 259	Bank UAT and Implementation Team	P1-All	CUG Execution Report
13.3	Capture and resolve defects raised during CUG	7	Day 253	Day 259	Development Team	P1-All	CUG Defect Closure
13.4	Obtain CUG sign-off and Go-Live readiness confirmation	1	Day 259	Day 259	Bank Sponsor	P1-All	CUG Sign-off, Go-Live Readiness Confirmation
14	PHASE 1 GO-LIVE PREPARATION & GO-LIVE	235	Day 36	Day 270	Release Team	P1-All	
14.1	Develop Roll-out and Go-Live Plan (waves, branch sequencing, cutover, post-Go-Live operations)	28	Day 36	Day 63	Programme Director	P1-All	Roll-out and Go-Live Plan
14.2	Develop an integration roadmap outlining go-live timelines for each module across channels for phase 1 (Refer indicative plan in 5. Channel Integration sheet)	28	Day 36	Day 63	Integration Architect	P1-All	Integration Roadmap
14.3	Deploy to pre-production, execute smoke test and conduct dress rehearsal	7	Day 246	Day 252	Release Manager	P1-All	Pre-Production Validation Report
14.4	Execute pre-release performance and security testing on release candidate	14	Day 246	Day 259	Performance and Security Engineers	P1-All	Pre-Release Performance and Security Report
14.5	Conduct Pre-Go-Live readiness check (environment, data, integration, runbooks)	11	Day 253	Day 263	Release Manager	P1-All	Go-Live Readiness Checklist Signed
14.6	Execute production cutover and data migration weekend (Phase 1)	7	Day 264	Day 270	Release Manager	P1-All	Cutover Execution Report
14.7	Achieve Phase 1 Go-Live (M9)	1	Day 270	Day 270	Programme Director	P1-All	Phase 1 Go-Live Sign-off
15	SERVICE TRANSITION	74	Day 232	Day 305	AMS Service Delivery Manager	P1-All	
15.1	Onboard and align AMS resources for Phase 1	21	Day 232	Day 252	AMS Service Delivery Manager	P1-All	Phase 1 AMS Resource Onboarding Tracker
15.2	Enable access for AMS team across Phase 1 environments	14	Day 239	Day 252	DevSecOps Engineer	P1-All	Phase 1 AMS Access Enablement Confirmation
15.3	Prepare Standard Operating Procedures for Phase 1 modules	35	Day 232	Day 266	AMS Service Delivery Manager	P1-All	Phase 1 SOP Pack
15.4	Conduct walkthrough on custom developments to AMS team	21	Day 246	Day 266	Development Team; AMS Team	P1-All	Phase 1 Custom Development Walkthrough MOM
15.5	Deliver overall AMS training	21	Day 253	Day 273	AMS Service Delivery Manager	P1-All	Phase 1 AMS Training Completion Report
15.6	Confirm Phase 1 production support enablement completion	14	Day 271	Day 284	AMS Service Delivery Manager	P1-All	Phase 1 Production Support Enablement Sign-off
15.7	Provide Application Maintenance and Support — Phase 1 modules	35	Day 271	Day 305	AMS L1 / L2 / L3	P1-All	AMS Steady-State Active
16	APPLICATION MANAGED SERVICES (Phase 1)	1800	Day 271	Day 2070	AMS Service Delivery Manager	P1-All	
16.1	Provide L1, L2 and L3 application support for Phase 1 modules	1800	Day 271	Day 2070	AMS L1 / L2 / L3	P1-All	Monthly Service Performance Reports
16.2	Manage incidents, service requests and problems within agreed SLAs	1800	Day 271	Day 2070	AMS Service Delivery Manager	P1-All	Incident and SR Reports
16.3	Perform preventive maintenance, patching and platform upgrades	1800	Day 271	Day 2070	AMS Technical Lead	P1-All	Preventive Maintenance Logs
16.4	Implement minor enhancements and configuration changes	1800	Day 271	Day 2070	AMS Development Pod	P1-All	Change Request Closure Reports
16.5	Monitor application performance, availability and capacity	1800	Day 271	Day 2070	AMS Operations	P1-All	Performance and Availability Dashboards
16.6	Conduct monthly service review and continuous improvement	1800	Day 271	Day 2070	AMS Service Delivery Manager	P1-All	Monthly Service Review MOM; CSI Register
16.7	Maintain and update knowledge base, runbooks and SOPs	1800	Day 271	Day 2070	AMS Service Delivery Manager	P1-All	Updated Knowledge Base
PHASE 2							
17	DATA MIGRATION EXECUTION (Phase 2)	220	Day 141	Day 360	Data Migration Team	P2-All	
17.1	Data Migration Requirement Gathering — Phase 2	70	Day 141	Day 210	Data Migration Lead	P2-All	
17.1.1	Understand existing Bank source tables for Phase 2 entities (Campaigns, Marketing Budgeting, Wealth, Collections, Self-Service, Reporting)	21	Day 141	Day 161	Data Architect	P2-All	Phase 2 Source Tables Understanding Document
17.1.2	Identify which Phase 2 tables are to be migrated to the CRM platform	21	Day 148	Day 168	Data Architect	P2-All	Phase 2 Tables-to-Migrate List
17.1.3	Walk Bank through proposed CRM data fields for Phase 2 entities	14	Day 155	Day 168	Data Architect	P2-All	Phase 2 CRM Fields Walkthrough MOM
17.1.4	Conduct field-to-field mapping of Bank source tables with proposed CRM tables for Phase 2	21	Day 162	Day 182	Data Architect	P2-All	Phase 2 Field-to-Field Mapping Sheet
17.1.5	Conduct data mapping and transformation logic definition workshops for Phase 2	21	Day 169	Day 189	Data Architect; Bank IT	P2-All	Phase 2 Transformation Logic Document
17.1.6	Map Phase 2 source tables to target CRM objects	14	Day 176	Day 189	Data Architect	P2-All	Phase 2 Source-to-Object Mapping Sheet
17.1.7	Share first draft of Phase 2 Data Migration Strategy with Bank	14	Day 183	Day 196	Data Migration Lead	P2-All	Phase 2 Data Migration Strategy v1
17.1.8	Incorporate Bank feedback on Phase 2 Data Migration Strategy	7	Day 190	Day 196	Data Migration Lead	P2-All	Phase 2 Data Migration Strategy v2
17.1.9	Conduct workshop with Bank PMO to align on required and not-required fields for Phase 2	14	Day 190	Day 203	Data Architect; Bank PMO	P2-All	Phase 2 Required Fields Alignment MOM
17.1.10	Share final Phase 2 Data Migration Strategy document with Bank	7	Day 197	Day 203	Data Migration Lead	P2-All	Final Phase 2 Data Migration Strategy Document

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
17.1.11	Obtain Bank sign-off on Phase 2 Data Migration Strategy	7	Day 204	Day 210	Bank Sponsor	P2-All	Phase 2 Data Migration Strategy Sign-off
17.2	ETL Readiness Activities — Phase 2	49	Day 204	Day 262	ETL Lead	P2-All	
17.2.1	Share approved Phase 2 field mapping sheet with ETL team	14	Day 204	Day 217	Data Architect	P2-All	Phase 2 Approved Field Mapping Sheet
17.2.2	Share Phase 2 staging table design	14	Day 211	Day 224	Data Architect	P2-All	Phase 2 Staging Table Design
17.2.3	Share sample data extracts for Phase 2 test runs	21	Day 211	Day 231	Bank IT	P2-All	Phase 2 Sample Data Extracts
17.2.4	Provide Phase 2 data volume and load window expectations (full 19 cr base)	14	Day 218	Day 231	Data Migration Lead	P2-All	Phase 2 Volume and Load Window Specifications
17.2.5	Verify connectivity to source systems, staging database and CRM sandbox for Phase 2	14	Day 225	Day 238	DevSecOps Engineer	P2-All	Phase 2 Connectivity Verification Report
17.2.6	Validate Phase 2 staging table schema	14	Day 232	Day 245	Data Architect	P2-All	Phase 2 Staging Schema Validation Report
17.2.7	Review sample data extracts for Phase 2 format consistency	14	Day 239	Day 252	Data Quality Lead	P2-All	Phase 2 Data Format Consistency Report
17.3	ETL Developer Environment Setup — Phase 2	28	Day 218	Day 245	DevSecOps Engineer	P2-All	
17.3.1	Provide access to Phase 2 ETL development environment	14	Day 218	Day 231	DevSecOps Engineer	P2-All	Phase 2 ETL Development Environment Access
17.3.2	Establish Phase 2 ETL connections to source and target systems	14	Day 225	Day 238	ETL Developer	P2-All	Phase 2 ETL Connection Configuration
17.3.3	Configure CRM credentials for Phase 2 ETL connectors	14	Day 232	Day 245	DevSecOps Engineer	P2-All	Phase 2 ETL Connector Credentials Configured
17.4	ETL Development — Phase 2	63	Day 239	Day 301	ETL Developer	P2-All	
17.4.1	Write and validate Phase 2 ETL scripts (full-volume capable)	49	Day 239	Day 287	ETL Developer	P2-All	Phase 2 ETL Scripts; Validation Reports
17.4.2	Rework Phase 2 ETL scripts based on validation findings and close	28	Day 274	Day 301	ETL Developer	P2-All	Phase 2 Reworked ETL Scripts; Closure Report
17.5	Data Load Phases — Phase 2	87	Day 274	Day 360	Data Migration Team	P2-All	
17.5.1	Execute Mock Load #1 in DEV sandbox to validate Phase 2 transformations	21	Day 274	Day 294	Data Migration Team	P2-All	Phase 2 Mock Load #1 Report
17.5.2	Execute Mock Load #2 with partial data in SIT to validate Phase 2 end-to-end with integrations	21	Day 288	Day 308	Data Migration Team	P2-All	Phase 2 Mock Load #2 Report
17.5.3	Execute Mock Load #3 with full volume (19 cr base) in UAT to validate performance and completeness	28	Day 302	Day 329	Data Migration Team	P2-All	Phase 2 Mock Load #3 Report
17.5.4	Reconcile and obtain quality sign-off (full 19 cr customer base)	28	Day 316	Day 343	Data Quality Lead	P2-All	Phase 2 Reconciliation Sign-off
17.5.5	Build Change Data Capture / Incremental ETL for Phase 2 cutover-day catch-up	42	Day 295	Day 336	ETL Developer	P2-All	Phase 2 CDC Pipeline Ready
17.5.6	Execute Production Load during Phase 2 cutover (full volume)	10	Day 351	Day 360	Data Migration Team	P2-All	Phase 2 Production Load Execution Report
PHASE 2 - MODULE WISE ACTIVITIES							
18	Marketing & Campaign Management	189	Day 113	Day 301			
18.1	Discovery & design	42	Day 113	Day 154			
18.1.1	Marketing & Campaign Management — Benchmarking the current Marketing & Campaign Management capabilities within the Siebel CRM module / CCM tool	42	Day 113	Day 154	Functional Lead — Marketing & Campaign Management	P2-Campaign	Marketing & Campaign Management Siebel / CCM Benchmarking
18.1.2	Marketing & Campaign Management — Walkthrough wireframes with Bank and capture feedback	42	Day 113	Day 154	Functional Lead — Marketing & Campaign Management	P2-Campaign	Marketing & Campaign Management Wireframes v1; Feedback Log
18.1.3	Marketing & Campaign Management — Update wireframes based on Bank feedback	42	Day 113	Day 154	Functional Lead — Marketing & Campaign Management	P2-Campaign	Marketing & Campaign Management Wireframes v2
18.1.4	Marketing & Campaign Management — Obtain wireframe sign-off from Bank	42	Day 113	Day 154	Functional Lead — Marketing & Campaign Management	P2-Campaign	Marketing & Campaign Management Wireframes Sign-off
18.1.5	Marketing & Campaign Management — Create Business Requirements Document covering: (1) user stories, (2) process flows, (3) field list with validations, (4) integrations, (5) masters, (6) wireframes, (7) requirements traceability matrix	42	Day 113	Day 154	Functional Lead — Marketing & Campaign Management	P2-Campaign	Marketing & Campaign Management BRD v1 (with RTM)
18.1.6	Marketing & Campaign Management — Capture Bank feedback on BRD and update	42	Day 113	Day 154	Functional Lead — Marketing & Campaign Management	P2-Campaign	Marketing & Campaign Management BRD v2
18.1.7	Marketing & Campaign Management — Obtain BRD sign-off from Bank	42	Day 113	Day 154	Functional Lead — Marketing & Campaign Management	P2-Campaign	Marketing & Campaign Management BRD signed-off
18.1.8	Marketing & Campaign Management — Conduct technical walkthrough to development and testing teams	42	Day 113	Day 154	Solution Architect	P2-Campaign	Marketing & Campaign Management Technical Walkthrough MOM
18.1.9	Marketing & Campaign Management — Prepare technical document (Low-Level Design)	42	Day 113	Day 154	Functional Architect	P2-Campaign	Marketing & Campaign Management LLD v1
18.1.10	Marketing & Campaign Management — Resolve open queries and obtain technical document sign-off	42	Day 113	Day 154	Functional Architects	P2-Campaign	Marketing & Campaign Management LLD signed-off
18.2	Configure, build & unit test	70	Day 155	Day 224			
18.2.1	Build Marketing & Campaign Management with Marketing Budgeting — develop and unit-test	70	Day 155	Day 224	Campaign Pod	P2-Campaign	Marketing & Campaign build complete; Unit Test Reports
18.2.2	Conduct post-build walkthrough for Marketing & Campaign to internal testing team	70	Day 155	Day 224	Campaign Pod; QA Team	P2-Campaign	Marketing & Campaign Post-Build Walkthrough MOM
18.3	System integration testing (SIT)	42	Day 225	Day 266			
18.3.1	Marketing & Campaign Management — Prepare SIT test cases, scenarios and test data	42	Day 225	Day 266	QA Team	P2-Campaign	Marketing & Campaign SIT Test Cases and Test Data
18.3.2	Marketing & Campaign Management — Execute SIT (module-level testing)	42	Day 225	Day 266	QA Team	P2-Campaign	Marketing & Campaign SIT Execution Log
18.3.3	Marketing & Campaign Management — Fix defects raised during SIT	42	Day 225	Day 266	Campaign Pod	P2-Campaign	Marketing & Campaign SIT Defect Closure

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
18.3.4	Marketing & Campaign Management — Obtain SIT sign-off	42	Day 225	Day 266	QA Lead	P2-Campaign	Marketing & Campaign SIT Sign-off
18.4	User acceptance testing (UAT)	35	Day 267	Day 301			
18.4.1	Marketing & Campaign Management — Execute UAT	35	Day 267	Day 301	Bank UAT and Implementation Team	P2-Campaign	Marketing & Campaign UAT Execution Log
18.4.2	Marketing & Campaign Management — Fix defects raised during UAT	35	Day 267	Day 301	Campaign Pod	P2-Campaign	Marketing & Campaign UAT Defect Closure
18.4.3	Marketing & Campaign Management — Obtain UAT sign-off from Bank	35	Day 267	Day 301	Bank Sponsor	P2-Campaign	Marketing & Campaign UAT Sign-off
19	Collection Management	182	Day 127	Day 308			
19.1	Discovery & design	42	Day 127	Day 168			
19.1.1	Collection Management— Benchmarking the current Collection Management capabilities within the Siebel CRM module / other systems	42	Day 127	Day 168	Functional Lead — Collection	P2-Collection	Collection Management Benchmarking
19.1.2	Collection Management — Walkthrough wireframes with Bank and capture feedback	42	Day 127	Day 168	Functional Lead — Collection	P2-Collection	Collection Management Wireframes v1; Feedback Log
19.1.3	Collection Management — Update wireframes based on Bank feedback	42	Day 127	Day 168	Functional Lead — Collection	P2-Collection	Collection Management Wireframes v2
19.1.4	Collection Management — Obtain wireframe sign-off from Bank	42	Day 127	Day 168	Functional Lead — Collection	P2-Collection	Collection Management Wireframes Sign-off
19.1.5	Collection Management — Create Business Requirements Document covering: (1) user stories, (2) process flows, (3) field list with validations, (4) integrations, (5) masters, (6) wireframes, (7) requirements traceability matrix	42	Day 127	Day 168	Functional Lead — Collection	P2-Collection	Collection Management BRD v1 (with RTM)
19.1.6	Collection Management — Capture Bank feedback on BRD and update	42	Day 127	Day 168	Functional Lead — Collection	P2-Collection	Collection Management BRD v2
19.1.7	Collection Management — Obtain BRD sign-off from Bank	42	Day 127	Day 168	Functional Lead — Collection	P2-Collection	Collection Management BRD signed-off
19.1.8	Collection Management — Conduct technical walkthrough to development and testing teams	42	Day 127	Day 168	Solution Architect	P2-Collection	Collection Management Technical Walkthrough MOM
19.1.9	Collection Management — Prepare technical document (Low-Level Design)	42	Day 127	Day 168	Functional Architect	P2-Collection	Collection Management LLD v1
19.1.10	Collection Management — Resolve open queries and obtain technical document sign-off	42	Day 127	Day 168	Functional Architects	P2-Collection	Collection Management LLD signed-off
19.2	Configure, build & unit test	70	Day 169	Day 238			
19.2.1	Build Collection Management — develop and unit-test (Payments, Recovery, Field Operations, Disputes)	70	Day 169	Day 238	Collection Pod	P2-Collection	Collection Management build complete; Unit Test Reports
19.2.2	Conduct post-build walkthrough for Collection Management to internal testing team	70	Day 169	Day 238	Collection Pod; QA Team	P2-Collection	Collection Management Post-Build Walkthrough MOM
19.3	System integration testing (SIT)	35	Day 239	Day 273			
19.3.1	Collection Management — Prepare SIT test cases, scenarios and test data	35	Day 239	Day 273	QA Team	P2-Collection	Collection Management SIT Test Cases and Test Data
19.3.2	Collection Management — Execute SIT (module-level testing)	35	Day 239	Day 273	QA Team	P2-Collection	Collection Management SIT Execution Log
19.3.3	Collection Management — Fix defects raised during SIT	35	Day 239	Day 273	Collection Pod	P2-Collection	Collection Management SIT Defect Closure
19.3.4	Collection Management — Obtain SIT sign-off	35	Day 239	Day 273	QA Lead	P2-Collection	Collection Management SIT Sign-off
19.4	User acceptance testing (UAT)	35	Day 274	Day 308			
19.4.1	Collection Management — Execute UAT	35	Day 274	Day 308	Bank UAT and Implementation Team	P2-Collection	Collection Management UAT Execution Log
19.4.2	Collection Management — Fix defects raised during UAT	35	Day 274	Day 308	Collection Pod	P2-Collection	Collection Management UAT Defect Closure
19.4.3	Collection Management — Obtain UAT sign-off from Bank	35	Day 274	Day 308	Bank Sponsor	P2-Collection	Collection Management UAT Sign-off
20	Wealth Management	175	Day 141	Day 315			
20.1	Discovery & design	42	Day 141	Day 182			
20.1.1	Wealth Management— Benchmarking the current Wealth Management capabilities within the Siebel CRM module / other systems	42	Day 141	Day 182	Functional Lead — Wealth	P2-Wealth	Wealth Management Benchmarking
20.1.2	Wealth Management — Walkthrough wireframes with Bank and capture feedback	42	Day 141	Day 182	Functional Lead — Wealth	P2-Wealth	Wealth Management Wireframes v1; Feedback Log
20.1.3	Wealth Management — Update wireframes based on Bank feedback	42	Day 141	Day 182	Functional Lead — Wealth	P2-Wealth	Wealth Management Wireframes v2
20.1.4	Wealth Management — Obtain wireframe sign-off from Bank	42	Day 141	Day 182	Functional Lead — Wealth	P2-Wealth	Wealth Management Wireframes Sign-off
20.1.5	Wealth Management — Create Business Requirements Document covering: (1) user stories, (2) process flows, (3) field list with validations, (4) integrations, (5) masters, (6) wireframes, (7) requirements traceability matrix	42	Day 141	Day 182	Functional Lead — Wealth	P2-Wealth	Wealth Management BRD v1 (with RTM)
20.1.6	Wealth Management — Capture Bank feedback on BRD and update	42	Day 141	Day 182	Functional Lead — Wealth	P2-Wealth	Wealth Management BRD v2
20.1.7	Wealth Management — Obtain BRD sign-off from Bank	42	Day 141	Day 182	Functional Lead — Wealth	P2-Wealth	Wealth Management BRD signed-off
20.1.8	Wealth Management — Conduct technical walkthrough to development and testing teams	42	Day 141	Day 182	Solution Architect	P2-Wealth	Wealth Management Technical Walkthrough MOM
20.1.9	Wealth Management — Prepare technical document (Low-Level Design)	42	Day 141	Day 182	Functional Architect	P2-Wealth	Wealth Management LLD v1
20.1.10	Wealth Management — Resolve open queries and obtain technical document sign-off	42	Day 141	Day 182	Functional Architects	P2-Wealth	Wealth Management LLD signed-off
20.2	Configure, build & unit test	70	Day 183	Day 252			
20.2.1	Build Wealth Management — develop and unit-test (WMS, SSO, Opportunity, Investments)	70	Day 183	Day 252	Wealth Pod	P2-Wealth	Wealth Management build complete; Unit Test Reports
20.2.2	Conduct post-build walkthrough for Wealth Management to internal testing team	70	Day 183	Day 252	Wealth Pod; QA Team	P2-Wealth	Wealth Management Post-Build Walkthrough MOM
20.3	System integration testing (SIT)	35	Day 253	Day 287			

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
20.3.1	Wealth Management — Prepare SIT test cases, scenarios and test data	35	Day 253	Day 287	QA Team	P2-Wealth	Wealth Management SIT Test Cases and Test Data
20.3.2	Wealth Management — Execute SIT (module-level testing)	35	Day 253	Day 287	QA Team	P2-Wealth	Wealth Management SIT Execution Log
20.3.3	Wealth Management — Fix defects raised during SIT	35	Day 253	Day 287	Wealth Pod	P2-Wealth	Wealth Management SIT Defect Closure
20.3.4	Wealth Management — Obtain SIT sign-off	35	Day 253	Day 287	QA Lead	P2-Wealth	Wealth Management SIT Sign-off
20.4	User acceptance testing (UAT)	28	Day 288	Day 315			
20.4.1	Wealth Management — Execute UAT	28	Day 288	Day 315	Bank UAT and Implementation Team	P2-Wealth	Wealth Management UAT Execution Log
20.4.2	Wealth Management — Fix defects raised during UAT	28	Day 288	Day 315	Wealth Pod	P2-Wealth	Wealth Management UAT Defect Closure
20.4.3	Wealth Management — Obtain UAT sign-off from Bank	28	Day 288	Day 315	Bank Sponsor	P2-Wealth	Wealth Management UAT Sign-off
21	Self-Service Portals	182	Day 148	Day 329			
21.1	Discovery & design	49	Day 148	Day 196			
21.1.1	Self-Service Portals — Benchmarking the current Self-Service Portals capabilities (if any)	49	Day 148	Day 196	Functional Lead — Self-Service	P2-SSP	Self-Service Portals Siebel Benchmarking
21.1.2	Self-Service Portals — Walkthrough wireframes with Bank and capture feedback	49	Day 148	Day 196	Functional Lead — Self-Service	P2-SSP	Self-Service Portals Wireframes v1; Feedback Log
21.1.3	Self-Service Portals — Update wireframes based on Bank feedback	49	Day 148	Day 196	Functional Lead — Self-Service	P2-SSP	Self-Service Portals Wireframes v2
21.1.4	Self-Service Portals — Obtain wireframe sign-off from Bank	49	Day 148	Day 196	Functional Lead — Self-Service	P2-SSP	Self-Service Portals Wireframes Sign-off
21.1.5	Self-Service Portals — Create Business Requirements Document covering: (1) user stories, (2) process flows, (3) field list with validations, (4) integrations, (5) masters, (6) wireframes, (7) requirements traceability matrix	49	Day 148	Day 196	Functional Lead — Self-Service	P2-SSP	Self-Service Portals BRD v1 (with RTM)
21.1.6	Self-Service Portals — Capture Bank feedback on BRD and update	49	Day 148	Day 196	Functional Lead — Self-Service	P2-SSP	Self-Service Portals BRD v2
21.1.7	Self-Service Portals — Obtain BRD sign-off from Bank	49	Day 148	Day 196	Functional Lead — Self-Service	P2-SSP	Self-Service Portals BRD signed-off
21.1.8	Self-Service Portals — Conduct technical walkthrough to development and testing teams	49	Day 148	Day 196	Solution Architect	P2-SSP	Self-Service Portals Technical Walkthrough MOM
21.1.9	Self-Service Portals — Prepare technical document (Low-Level Design)	49	Day 148	Day 196	Functional Architect	P2-SSP	Self-Service Portals LLD v1
21.1.10	Self-Service Portals — Resolve open queries and obtain technical document sign-off	49	Day 148	Day 196	Functional Architects	P2-SSP	Self-Service Portals LLD signed-off
21.2	Configure, build & unit test	70	Day 197	Day 266			
21.2.1	Build Self-Service Portals — develop and unit-test	70	Day 197	Day 266	Self-Service Portals Pod	P2-SSP	Self-Service Portals build complete; Unit Test Reports
21.2.2	Conduct post-build walkthrough for Self-Service Portals to internal testing team	70	Day 197	Day 266	Self-Service Portals Pod; QA Team	P2-SSP	Self-Service Portals Post-Build Walkthrough MOM
21.3	System integration testing (SIT)	35	Day 267	Day 301			
21.3.1	Self-Service Portals — Prepare SIT test cases, scenarios and test data	35	Day 267	Day 301	QA Team	P2-SSP	Self-Service Portals SIT Test Cases and Test Data
21.3.2	Self-Service Portals — Execute SIT (module-level testing)	35	Day 267	Day 301	QA Team	P2-SSP	Self-Service Portals SIT Execution Log
21.3.3	Self-Service Portals — Fix defects raised during SIT	35	Day 267	Day 301	Self-Service Portals Pod	P2-SSP	Self-Service Portals SIT Defect Closure
21.3.4	Self-Service Portals — Obtain SIT sign-off	35	Day 267	Day 301	QA Lead	P2-SSP	Self-Service Portals SIT Sign-off
21.4	User acceptance testing (UAT)	28	Day 302	Day 329			
21.4.1	Self-Service Portals — Execute UAT	28	Day 302	Day 329	Bank UAT and Implementation Team	P2-SSP	Self-Service Portals UAT Execution Log
21.4.2	Self-Service Portals — Fix defects raised during UAT	28	Day 302	Day 329	Self-Service Portals Pod	P2-SSP	Self-Service Portals UAT Defect Closure
21.4.3	Self-Service Portals — Obtain UAT sign-off from Bank	28	Day 302	Day 329	Bank Sponsor	P2-SSP	Self-Service Portals UAT Sign-off
22	Reporting & Dashboards	175	Day 155	Day 329			
22.1	Discovery & design	42	Day 155	Day 196			
22.1.1	Reporting & Dashboards — Walkthrough wireframes with Bank and capture feedback	42	Day 155	Day 196	Reporting Lead	P2-Report	Reporting & Dashboards Wireframes v1; Feedback Log
22.1.2	Reporting & Dashboards — Update wireframes based on Bank feedback	42	Day 155	Day 196	Reporting Lead	P2-Report	Reporting & Dashboards Wireframes v2
22.1.3	Reporting & Dashboards — Obtain wireframe sign-off from Bank	42	Day 155	Day 196	Reporting Lead	P2-Report	Reporting & Dashboards Wireframes Sign-off
22.1.4	Reporting & Dashboards — Create Business Requirements Document covering: (1) user stories, (2) process flows, (3) field list with validations, (4) integrations, (5) masters, (6) wireframes, (7) requirements traceability matrix	42	Day 155	Day 196	Reporting Lead	P2-Report	Reporting & Dashboards BRD v1 (with RTM)
22.1.5	Reporting & Dashboards — Capture Bank feedback on BRD and update	42	Day 155	Day 196	Reporting Lead	P2-Report	Reporting & Dashboards BRD v2
22.1.6	Reporting & Dashboards — Obtain BRD sign-off from Bank	42	Day 155	Day 196	Reporting Lead	P2-Report	Reporting & Dashboards BRD signed-off
22.1.7	Reporting & Dashboards — Conduct technical walkthrough to development and testing teams	42	Day 155	Day 196	Solution Architect	P2-Report	Reporting & Dashboards Technical Walkthrough MOM
22.1.8	Reporting & Dashboards — Prepare technical document (Low-Level Design)	42	Day 155	Day 196	Functional Architect	P2-Report	Reporting & Dashboards LLD v1
22.1.9	Reporting & Dashboards — Resolve open queries and obtain technical document sign-off	42	Day 155	Day 196	Functional Architects	P2-Report	Reporting & Dashboards LLD signed-off
22.2	Configure, build & unit test	70	Day 197	Day 266			
22.2.1	Build Reporting & Dashboards — develop and unit-test	70	Day 197	Day 266	Reporting Pod	P2-Report	Reporting & Dashboards build complete; Unit Test Reports

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
22.2.2	Conduct post-build walkthrough for Reporting & Dashboards to internal testing team	70	Day 197	Day 266	Reporting Pod; QA Team	P2-Report	Reporting & Dashboards Post-Build Walkthrough MOM
22.3	System Integration testing (SIT)	35	Day 267	Day 301			
22.3.1	Reporting & Dashboards — Prepare SIT test cases, scenarios and test data	35	Day 267	Day 301	QA Team	P2-Report	Reporting & Dashboards SIT Test Cases and Test Data
22.3.2	Reporting & Dashboards — Execute SIT (module-level testing)	35	Day 267	Day 301	QA Team	P2-Report	Reporting & Dashboards SIT Execution Log
22.3.3	Reporting & Dashboards — Fix defects raised during SIT	35	Day 267	Day 301	Reporting Pod	P2-Report	Reporting & Dashboards SIT Defect Closure
22.3.4	Reporting & Dashboards — Obtain SIT sign-off	35	Day 267	Day 301	QA Lead	P2-Report	Reporting & Dashboards SIT Sign-off
22.4	User acceptance testing (UAT)	28	Day 302	Day 329			
22.4.1	Reporting & Dashboards — Execute UAT	28	Day 302	Day 329	Bank UAT and Implementation Team	P2-Report	Reporting & Dashboards UAT Execution Log
22.4.2	Reporting & Dashboards — Fix defects raised during UAT	28	Day 302	Day 329	Reporting Pod	P2-Report	Reporting & Dashboards UAT Defect Closure
22.4.3	Reporting & Dashboards — Obtain UAT sign-off from Bank	28	Day 302	Day 329	Bank Sponsor	P2-Report	Reporting & Dashboards UAT Sign-off
23	BUILD, SIT AND TEST PLANNING (OVERALL PHASE 2 LEVEL ACTIVITIES)	224	Day 113	Day 336	QA Lead / Integration Lead	P2-All	
23.1	Build Phase 2 integrations per Bank integration list	168	Day 113	Day 280	Integration Pod	P2-All	Phase 2 integration components live
23.2	Develop Test Strategy (objectives, scope, levels, approach, defect management)	28	Day 113	Day 140	QA Lead	P2-All	Test Strategy v1
23.3	Develop Master Test Plan and per-module Test Plans (schedule, resources, test data, RTM, communications)	28	Day 134	Day 161	QA Lead	P2-All	Master Test Plan and Module Test Plans
23.4	Execute integrated functional and non-functional SIT, performance testing and security testing	21	Day 302	Day 322	QA Team	P2-All	Integrated SIT Report; VAPT Report
23.5	Triage defects, retest, regress and close SIT with Bank sign-off	14	Day 323	Day 336	QA Lead	P2-All	Phase 2 SIT Closure and Sign-off
24	CHANGE MANAGEMENT & TRAINING	164	Day 197	Day 360	Change Management Team	P2-All	
24.1	Develop Phase 2 training collateral (per module)	49	Day 197	Day 245	Training Lead	P2-All	Phase 2 Training Collateral Pack
24.2	Train-the-Trainer — Phase 2	49	Day 246	Day 294	Training Lead	P2-All	
24.2.1	Planning and Preparation	14	Day 246	Day 259	Training Lead	P2-All	
24.2.1.1	Bank dependency: identify key stakeholders for Phase 2 Train-the-Trainer workshops	7	Day 246	Day 252	Bank Sponsor	P2-All	Phase 2 Train-the-Trainer Stakeholder List
24.2.1.2	Bank dependency: select internal trainers (subject matter experts and power users) from the Bank for Phase 2	14	Day 246	Day 259	Bank Sponsor	P2-All	Phase 2 Internal Trainers Roster
24.2.2	Content Development	14	Day 253	Day 266	Training Lead	P2-All	
24.2.2.1	Develop training curriculum and material for Phase 2 modules	14	Day 253	Day 266	Training Lead	P2-All	Phase 2 Training Curriculum and Material
24.2.3	Train-the-Trainer Workshops — Phase 2	28	Day 267	Day 294	Training Lead	P2-All	
24.2.3.1	Conduct Train-the-Trainer workshop — Marketing & Campaign Management	7	Day 267	Day 273	Training Lead; Trainers	P2-Campaign	Marketing & Campaign T-the-T Completion Report
24.2.3.2	Conduct Train-the-Trainer workshop — Collection Management	7	Day 274	Day 280	Training Lead; Trainers	P2-Collection	Collection Management T-the-T Completion Report
24.2.3.3	Conduct Train-the-Trainer workshop — Wealth Management	7	Day 274	Day 280	Training Lead; Trainers	P2-Wealth	Wealth Management T-the-T Completion Report
24.2.3.4	Conduct Train-the-Trainer workshop — Self-Service Portals	7	Day 281	Day 287	Training Lead; Trainers	P2-SSP	Self-Service Portals T-the-T Completion Report
24.2.3.5	Conduct Train-the-Trainer workshop — Reporting & Dashboards	7	Day 281	Day 287	Training Lead; Trainers	P2-Report	Reporting & Dashboards T-the-T Completion Report
24.2.3.6	Conduct Q&A and troubleshooting — address doubts and edge cases	7	Day 288	Day 294	Training Lead; Trainers	P2-All	Phase 2 Q&A and Edge Cases Log
24.2.4	UAT test preparation by trainers (familiarisation before supporting Bank UAT)	7	Day 288	Day 294	Training Lead; Trainers	P2-All	Phase 2 UAT Test Preparation Confirmation
24.3	Deliver end-user training to Marketing, Contact Centre, Wealth, Collection, Self-Service and Reporting cohorts	49	Day 295	Day 343	Training Team	P2-All	Phase 2 End-User Training Tracker
24.4	Measure adoption for Phase 2 cohorts	31	Day 330	Day 360	Change Management Lead	P2-All	Phase 2 Adoption Dashboard
25	UAT SIGN OFF	14	Day 323	Day 336	CUG Team	P2-All	
25.1	Obtain Phase 2 UAT final sign-off (consolidated across all Phase 2 modules)	1	Day 336	Day 336	Bank Sponsor	P2-All	Phase 2 UAT Final Sign-off
26	CLOSED USER GROUP TESTING	21	Day 330	Day 350	CUG Team	P2-All	
26.1	Identify and onboard Closed User Group (3-5% of branches, urban and rural mix)	7	Day 330	Day 336	Programme Director	P2-All	Phase 2 CUG Onboarding List
26.2	Execute CUG scenarios across all five Phase 2 modules with real users on full-volume data	14	Day 337	Day 350	Bank UAT and Implementation Team	P2-All	Phase 2 CUG Execution Reports
26.3	Capture and resolve defects raised during CUG (multi-cycle)	14	Day 337	Day 350	Development Team	P2-All	Phase 2 CUG Defect Closure
26.4	Obtain CUG sign-off and Go-Live readiness confirmation	1	Day 350	Day 350	Bank Sponsor	P2-All	Phase 2 CUG Sign-off, Go-Live Readiness Confirmation
27	PHASE 2 GO-LIVE PREPARATION & GO-LIVE	45	Day 316	Day 360	Release Team	P2-All	
27.1	Deploy to pre-production, execute integrated smoke test and conduct dress rehearsal	14	Day 316	Day 329	Release Manager	P2-All	Phase 2 Pre-Production Validation Report
27.2	Develop an integration roadmap outlining go-live timelines for each module across channels for phase 2 (Refer indicative plan in channel integration sheet)	21	Day 316	Day 336	Integration Architect	P2-All	Integration Roadmap
27.3	Execute pre-release performance testing at full load (40K users, 19 cr customers)	21	Day 316	Day 336	Performance Engineer	P2-All	Full-Load Performance Report
27.4	Execute pre-release security testing (VAPT, DAST, Shield validation)	21	Day 316	Day 336	Security Tester	P2-All	Pre-Release Security Report
27.5	Remediate pre-release defects and revalidate	14	Day 330	Day 343	Development Team	P2-All	Pre-Release Defect Closure

2-Phase Plan with Module-level Activities							
Mobilisation: T-27 → T-0 (Month 0) Phase 1 = 9 months Phase 2 = 3 months							
WBS	Task / Activity	Duration (days)	Start	Finish	Resource	Module	Deliverables
27.6	Achieve operational readiness — runbooks, knowledge transfer, AMS readiness, rollback rehearsal	21	Day 330	Day 350	AMS Service Delivery Manager	P2-All	Operational Runbooks; AMS Readiness Pack
27.7	Conduct Pre-Go-Live readiness check (environment, data, integration, users, runbooks)	10	Day 344	Day 353	Release Manager	P2-All	Go-Live Readiness Checklist Signed
27.8	Execute production cutover and data migration weekend (Phase 2, full-volume)	10	Day 351	Day 360	Release Manager	P2-All	Phase 2 Cutover Execution Report
27.9	Achieve Phase 2 Go-Live	1	Day 360	Day 360	Programme Director	P2-All	Phase 2 Go-Live Sign-off
28	Service Transition — Phase 2	66	Day 316	Day 381	AMS Service Delivery Manager	P2-All	
28.1	Onboard and align AMS resources for Phase 2	21	Day 316	Day 336	AMS Service Delivery Manager	P2-All	Phase 2 AMS Resource Onboarding Tracker
28.2	Enable access for AMS team across Phase 2 environments	21	Day 316	Day 336	DevSecOps Engineer	P2-All	Phase 2 AMS Access Enablement Confirmation
28.3	Prepare Standard Operating Procedures for Phase 2 modules	35	Day 316	Day 350	AMS Service Delivery Manager	P2-All	Phase 2 SOP Pack
28.4	Conduct walkthrough on custom developments to AMS team	21	Day 323	Day 343	Development Team; AMS Team	P2-All	Phase 2 Custom Development Walkthrough MOM
28.5	Deliver overall AMS training	17	Day 337	Day 353	AMS Service Delivery Manager	P2-All	Phase 2 AMS Training Completion Report
28.6	Confirm Phase 2 production support enablement completion	10	Day 344	Day 353	AMS Service Delivery Manager	P2-All	Phase 2 Production Support Enablement Sign-off
28.7	Provide Application Maintenance and Support — Phase 2 modules	21	Day 361	Day 381	AMS L1 / L2 / L3	P2-All	AMS Steady-State Active
28.8	Close programme and transition to full AMS steady-state	1	Day 381	Day 381	Programme Director	Closure	Programme Closure Report
29	APPLICATION MANAGED SERVICES (Phase 2)	1800	Day 361	Day 2160	AMS Service Delivery Manager	P2-All	
29.1	Provide L1, L2 and L3 application support for Phase 2 modules	1800	Day 361	Day 2160	AMS L1 / L2 / L3	P2-All	Monthly Service Performance Reports
29.2	Manage incidents, service requests and problems within agreed SLAs	1800	Day 361	Day 2160	AMS Service Delivery Manager	P2-All	Incident and SR Reports
29.3	Perform preventive maintenance, patching and platform upgrades	1800	Day 361	Day 2160	AMS Technical Lead	P2-All	Preventive Maintenance Logs
29.4	Implement minor enhancements and configuration changes	1800	Day 361	Day 2160	AMS Development Pod	P2-All	Change Request Closure Reports
29.5	Monitor application performance, availability and capacity	1800	Day 361	Day 2160	AMS Operations	P2-All	Performance and Availability Dashboards
29.6	Conduct monthly service review and continuous improvement	1800	Day 361	Day 2160	AMS Service Delivery Manager	P2-All	Monthly Service Review MOM; CSI Register
29.7	Maintain and update knowledge base, runbooks and SOPs	1800	Day 361	Day 2160	AMS Service Delivery Manager	P2-All	Updated Knowledge Base